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Transportation Improvement Board
May 29-30, 2003 — Pullman, Washington

SE 1050 Bishop Boulevard
Pullman WA 99163
509-332-0500

May 30, 2003 — 9:00 AM

Location: Quality Inn — Paradise Creek Conference Center

BOARD AGENDA
CALL TO ORDER Chair McKenna
GENERAL MATTERS
A, Approval of March 28, 2003 Minutes Chair McKenna
B. Communications Steve Gorcester
1. Grant Approved for Major Street Repair — The Star of Grand Coulee
2. Highway 527 — HeraldNet and The Enterprise
3. Mukilteo’s 121* Street — Mukilteo Beacon (2 articles)
4. Highway 9’s Missing Link — HeraldNet
5. West Main Street Overhaul in Battle Ground — The Reflector
LOCAL PRESENTATIONS Bob Moorhead
NON-ACTION ITEMS
A. Chair’s Report to the Board Chair McKenna
B. Executive Director’s Report Steve Gorcester
C. Performance Measures Report Rich Struna
D. Financial Status
1. 2003-05 Planning Steve Gorcester
2. Current Financial Report Rich Struna
E. Project Actions Update (3/1/03-4/30/03) Bob Moorhead
ACTION ITEMS
A. Sidewalk Deviation Request: Omar Mehyar
e City of Auburn: West Valley Highway
B. Increase/Scope Change Request:
1. City of McCleary: Simpson Ave. & 5™ St. Bob Moorhead
2. City of lwaco: Elizabeth Ave. Bob Moorhead
3. City of Ferndale: Main St. Omar Mehyar
FY 2005 Program Sizes (Preliminary Target) Steve Gorcester
Chair McKenna

C.
D. Election of Chair and Vice Chair
E Board Policies Revisions

FUTURE MEETINGS
July 24-25, 2003 — Vancouver
September 25-26, 2003 - Ellensburg
November 20-21, 2003 — Tacoma

ADJOURNMENT

Steve Gorcester
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Proposed WAC Changes
May 30, 2003

Through an ongoing process improvement effort, TIB staff has identified a number of
improvements that streamline and clarify current operational practices. These
improvements, reviewed by the Board at past meetings, require changes to Washington
Administrative Code (WAC). Necessary WAC changes will be addressed in a public
hearing at the July 2003 meeting. The following is a summary of the proposed changes:

WAC 479-01-010 Organization of transportation improvement board
o Removed reference to the Public Transportation Systems
Account (PTSA).
0 Removed selection of STP Statewide Competitive and
Enhancement projects.

WAC 479-01-050 Administration costs
o Removed reference to the PTSA.
o Removed language specifying administrative costs would be
paid in proportion to expenditures. Administrative costs
will be paid based on the biennial appropriation.

WAC 479-05-010 Time and place for submission of proposed
transportation improvement board projects.
o Removed reference to predesign phase for deadline to submit
prospectus.

WAC 479-05-050 Procedures for project approval.
o Removed reference to predesign phase.

WAC 479-05-240 Procedure to request increase in board funds.
o Language added specifying increases will be based on the
amount requested at application and not design phase.
o0 Removed reference to predesign phase.

WAC 479-12-260 Increases in small city program projects

o Section repealed.
o Small City increases will be treated in accordance with WAC
479-05-240 and Board policies on project increases.

WAC 479-12-430 Apportionment of funds to pedestrian safety and
mobility program regions
o Urban Pedestrian Safety and Mobility funds will be
apportioned similar to the Small City Program.




WAC 479-01-010 Organization of transportation improvement
board. The transportation improvement board is a twenty-one
member board, organized under the provisions of chapter 269,
Laws of 1995. The board administers the urban arterial trust
account ((+)) and the transportation improvement account ( (—ard
pubtie—transportation——systems—aeeount)). The board evaluates
petitions requesting any additions to or deletions from the
state highway system and forwards recommendations to the

legislature. ( (Fre—Pboard——selectsprojects—Fforthe—STP statewide

recommended—tist—te—the Jlegistaturer)) Board membership is
defined in RCW 47.26.121.

[Statutory Authority: Chapters 47.26 and 47.66 RCW. 99-24-038,
§ 479-01-010, filed 11/23/99, effective 12/24/99. Statutory
Authority: 1995 ¢ 269 § 2601. 95-22-056, § 479-01-010, filed
10/30/95, effective 11/30/95. Statutory Authority: Chapter
47.26 RCW. 95-04-072, § 479-01-010, filed 1/30/95, effective
3/2/95; 90-11-035, § 479-01-010, filed 5/10/90, effective
6/10/90; 83-22-021 (Order 83-01, Resolution Nos. 770, 771 and
772), § 479-01-010, filed 10/26/83; Order 31 (part), § 479-01-
010, filed 11/8/67.]

WAC 479-01-050 Administration costs. The board costs for
necessary staff services and facilities that are attributable to
the urban arterial trust account((+)) and the transportation
improvement account ( (—and-publietranspertation systems
aeeewrnt)) shall be paid ((inprepertien—te—the antieipated
expendituores—of-the—aeecounts)) as determined by the biennial

appropriation.
[Statutory Authority: Chapters 47.26 and 47.66 RCW. 99-24-038,
§ 479-01-050, filed 11/23/99, effective 12/24/99. Statutory

Authority: 1995 c 269 § 2601. 95-22-056, § 479-01-050, filed
10/30/95, effective 11/30/95.]

WAC (5/13/03 12:32 PM) [ 1 ]




WAC 479-05-010 Time and place for submission of proposed
transportation improvement board projects. Prospectuses for
( (predesign—e¥r)) design phase shall be requested by the board
after:

(1) Submitted project applications have been evaluated as
to priority;

(2) The legislative appropriation authority has been
reviewed and capacity to authorize additional projects
determined.

Prospectuses for ((predesignphase—eor)) design phase shall
be received by the board by the first day of the month preceding
the month in which project authorization is proposed unless a
later receipt is approved by the director.

Prospectuses for the construction phase shall be received
by the twentieth day of the month preceding the month in which
construction project authorization is proposed unless a later
receipt date is approved by the director.

[Statutory Authority: Chapters 47.26 and 47.66 RCW. 99-24-038,
§ 479-05-010, filed 11/23/99, effective 12/24/99.]

WAC 479-05-050 Procedures for project approval.

( (Predesignry—4) ) Design proposals and related construction
projects authorized by the board for financial assistance shall
be selected for authorization based upon the following factors:

The proposed project scope shall include improvements that
will address or mitigate the items for which the project was
selected.

The board shall evaluate the project scope and may reduce
the project scope if the scope exceeds that which is necessary
to address or mitigate items.

The following factors relative to each project, in addition
to other factors required by law, shall be evaluated:

(1) Each project shall be evaluated on the availability and
source of matching funds.

(2) Construction prospectuses for projects previously
approved for design and right of way funding by the board shall
be required to be accompanied by the following information
demonstrating the readiness of the project to be placed under
contract for construction.

(a) A certification from the legislative body or other
designated responsible official, of the administering agency,
that an environmental impact analysis has been conducted and an
environmental impact statement including the conformity with the

WAC (5/13/03 12:32 PM) [ 1 ]




state and Federal Clean Air Acts or negative declaration of
environmental impact, as appropriate, has been circulated
pursuant to chapter 43.21C RCW, and that the results have been
utilized in arriving at the decisions reflected in the
prospectus for the construction project.

(b) A certification that all right of way required for the
project is available or if right of way remains to be acquired
that the agency has obtained a possession and use agreement on
the parcels in question.

(c) A certification from the legislative body that the
project is completely designed and ready to be advertised for
bids.

(d) The date the project will be advertised for bids.

(e) Each construction project prospectus shall identify
changes between the scope of work of the proposed project and
the work contemplated in the current six-year transportation
program or the project design prospectus. An explanation and
justification for such changes shall also be included.

(f}) The board shall consider adjustments to the amount
previously requested in accordance with the board's rule on
increases in transportation improvement board funds.

[Statutory Authority: Chapters 47.26 and 47.66 RCW. 99-24-038,
§ 479-05-050, filed 11/23/99, effective 12/24/99.]

WAC 479-05-240 Procedure to request increase in board
funds. The amount of funds approved will be based upon the
amount requested at ((design approval)) project application.
This amount may be adjusted from the amount shown in the project
application with adequate justification. Board fund increases
are not approved at ((predesigm—and)) design phase.

Local agencies may request an increase in funds over the
amount set forth in the ((desigr—phase)) application, at the
construction phase, bid opening or contract completion of a
project in accordance with the following procedures:

(1) At the construction phase all requests shall be
reviewed by the director. The director shall report the
findings to the board for its review, consideration and final
action. The board shall not grant a request for increase at
this phase if:

(a) The requested increase is to pay for an expansion of
the scope of the work that is beyond the work required to
accomplish the intent of the project as approved at the design
phase.

(b) The granting of the request will obligate funding
beyond the level acceptable to the board or will in any way

WAC (5/13/03 12:32 PM) [ 21




adversely affect authorized funds previously approved by the
board.

(2) Request for increases at bid opening shall not exceed
the amount set by board policy. Requests for increases at this
phase will take priority over design and construction phase
approvals. Such reqguests shall be reviewed by the director and
will not be approved if:

(a) The requested increase is to pay for an expansion of
the authorized scope of the work; or

(b) If the request is not substantiated and the director
determines that the increased funds should have been anticipated
by the local agency at the construction phase of the project.

(3) Requests for increases in funds submitted to the board
at contract completion shall not exceed the amount set by board
policy. Requests for increases at this phase will take priority
over design and construction phase approvals. Such requests
shall be reviewed by the director and will not be approved if:

(a) The requested increase is to pay for an expansion of
the authorized scope of the work; or

(b) If the request is not substantiated and the director
determines that the increased funds should have been anticipated
by the local agency at the construction approval phase of the
project.

(4) If the director or the board, as the case may be, does
not approve the request of a local agency for an increase, the
administering agency may:

(a) Proceed with the project, paying for any additional
costs with local or other funds; or

(b) Withdraw the request for participation; or, if
applicable

(c) Within the authorized amount, and subject to approval
by the director, reduce the scope of the project while retaining
a usable and functional improvement.

[Statutory Authority: Chapter 47.26 RCW. 01-19-040, § 479-05-
240, filed 9/14/01, effective 10/15/01. Statutory Authority:
Chapters 47.26 and 47.66 RCW. 99-24-038, § 479-05-240, filed
11/23/99, effective 12/24/99.]
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[Statutory Authority: Chapters 47.26 and 47.66 RCW. 99-24-038,
§ 479-12-260, filed 11/23/99, effective 12/24/99.]

WAC 479-12-430 Apportionment of funds to pedestrian safety
and mobility program regions. Of the funds obligated to
pedestrian safety and mobility projects within urban areas,

( (feortypereent—wiltl bealloecated—toprojects—on—a—statewide

profects—in—the Puget—Sound—region)) the amount apportioned to

projects in a region will be within plus or minus five percent
of the ratio which the population of urban areas in a region
bears to the statewide population for urban areas as last
determined by the office of financial management.

Of the funds obligated to pedestrian safety and mobility
projects within small cities, the amount apportioned to projects
in a region will be within plus or minus five percent of the
ratio which the population of cities under five thousand in a
region bears to the statewide population for cities under five
thousand as last determined by the office of financial
management.

(Statutory Authority: Chapters 47.26 and 47.66 RCW. 99-24-038,
§ 479-12-430, filed 11/23/99, effective 12/24/99.]

WAC (5/13/03 12:32 PM) [ 1 ]




HIGHWAYS & TRANSPORTATION
786-7300 :

SSB5117:  REGULATING THE SALE, DISTRIBUTION, AND INSTALLATION OF AIR BAGS
Prime Sponsor: Senator Eide
* Signed by the Governor ,
® Persons who knowingly install or distribute previously deployed motor vehicle air bags are guilty of a
gross misdemeanor, and are subject to a maximum $5,000 fine and/or a one-year jail sentence.
® When previously deployed air bags are replaced, the replacement air bag must conform to manufacturer
standards, and installers must verify that the entire air bag system is operating properly.

SSB5190:  STRENGTHENING LAWS AGAINST FUEL TAX EVASION

Prime Sponsor: Senator Jacobsen (HB 1477 Representative Cooper)

® The State Patrol may seize any fuel imported into the state or manufactured in the state by a person that
is not licensed, and may seize any conveyances in which the fuel is transported.

® The statute allowing for the sale of untaxed clear diesel at card lock facilities to farmers, logging
companies and construction companies is repealed.

® The penalty for a single event of using dyed diesel for a taxable purpose is reduced from a felony to a
gross misdemeanor. Multiple dyed diesel infractions remains a felony.

ESSB 5229: SEPARATING TRAINING FOR TWO AND THREE-WHEELED MOTORCYCLES
Prime Sponsor: Senator Haugen
* Signed by the Governor
® The Department of Licensing (DOL) must establish separate novice and advanced motorcycle skills
education courses for two-wheeled and three-wheeled motorcycles.
® The definition of a motorcycle, under the motorcycle skills education program, is modified to include
motorized tricycles and side car equipped motorcycles.
A three-wheeled motorcycle special driver's license endorsement is established.
This act is named the Monty Lish Memorial Act.

ESB 5245:  INVOLVING LEGISLATORS IN TRANSPORTATION PLANNING

Prime Sponsor: Senator Horn

® Any member of the House of Representatives or the Senate whose districts are wholly, or partly, within
the boundaries of a Regional Transportation Planning Organization (RTPO) are considered ex-officio,
nonvoting board members of the RTPO. This does not preclude legislators from becoming full-time,
voting board members. ’

e When the members of the Regional Transportation Planning Organization take action on matters that
solely affect Washington State, there must be a majority vote of the Washington residents serving as
members of the RTPO before the matter may be adopted.

Highways & Transportation ‘ April 27, 2003
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ESSB 5247: AUTHORIZING ALTERNATIVE LOCAL OPTION FUEL TAXES
Prime Sponsor: Senator Horn

® A county or a Regional Transportation Investment District may levy a local fuel tax at a rate equal to 10
percent of the state fuel tax rate.

® Administration and collection of local option fuel taxes is moved from the Department of Licensing to
the Department of Revenue.

SSB5248:  ACHIEVING TRANSPORTATION WORKFORCE EFFICIENCIES

Prime Sponsor: Senator Horn

® The Department of Transportation (DOT) must develop an employee retention program. For
augmentation purposes only, DOT may acquire construction-engineering services from private firms.

e DOT must establish apprenticeship opportunities in transportation and establish a human resources skills
bank. The Department of Labor & Industries (L&I) must conduct an assessment of prevailing wages
currently paid for transportation labor. One hundred thousand dollars of intent and affidavit fees is
dedicated to L&I's prevailing wage survey process.

® Counties, Public Transportation Benefit Areas, Regional Transit Authorities and municipalities must
provide to the Transportation Commission a lowest lifecycle cost preservation management plan/assets
inventory. Cities must provide the Transportation Commission a preservation rating on their arterial
networks. The County Road Administration Board must develop county maintenance standards.

ESB5279: EXTENDING THE EXPIRATION DATE OF THE TRANSPORTATION PERMIT
. EFFICIENCY AND ACCOUNTABILITY COMMITTEE
Prime Sponsor: Senator Prentice
* Signed by the Governor
® The Transportation Permit Efficiency and Accountability Committee, which was created by ESB 6188 in
2001 and was to expire on March 31, 2003, is extended through March 31, 2006.
Additional goals for the committee are established for expediting permits for transportation projects.
Detailed work plans are required for some elements of the committee's work and dates are established for
reports to the Legislature. W

SB 5284: PENALIZING FAILURE TO USE REQUIRED TRACTION EQUIPMENT

Prime Sponsor: Senator Stevens

® Failure to use required traction equipment is reclassified as a traffic infraction with a fine of $500. The
terminology for road conditions is updated to reflect those actually used by the ‘Department of
Transportatlon (DOT). Different recommendations can be made by DOT or the State Patrol for
four-wheel drive vehlcles in gear.

SSB 5335:  DEFINING "MOTORCYCLE HELMET"
Prime Sponsor: Senator Zarelli (HB 1297 Representative Orcutt)

® The authority of the Washington State Patrol to adopt rules for protective helmets is removed.
® Motorcycle helmet is defined as a protective covering for the head consisting of a hard outer shell,
padding adjacent to and inside the outer shell, and a neck or a chin strap type retention system, with a
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sticker indicating that the motorcycle helmet meets standards by the United States Department of
Transportation.

SB 5429: AUTHORIZING THE PERFORMANCE REGISTRATION INFORMATION SYSTEMS
MANAGEMENT PROGRAM (PRISM)
Prime Sponsor: Senator Mulliken (HB 1678 Representative Hudgins)
* Signed by the Governor

® The Performance and Registration Information Systems Management Program (PRISM) is a cooperative
federal-state safety program developed to reduce commercial vehicle accidents.

® The Department of Licensing (DOL) may participate in PRISM. DOL must refuse to register, or revoke
the current registration of, a motor carrier that has been prohibited from operating, under federal law, by
the Federal Motor Carrier Safety Administration. :

® The following information must be submitted by a motor carrier at the time of registration or renewal:
(1) USDOT number, (2) taxpayer identification number, and (3) Motor Carrier Identification Report.

ESB 5450: PROVIDING INCENTIVES TO REDUCE AIR POLLUTION THROUGH THE USE OF
NEIGHBORHOOD ELECTRIC VEHICLES ‘
Prime Sponsor: Senator Horn (HB 1438 Representative Sullivan)
* ESSB 5770 is incorporated in its entirety into ESB 5450, as described below.

& Neighborhood Electric Vehicles (NEVs) are defined. NEVs may be operated on state highways that

have a speed limit of 35 miles per hour or less, but may not be operated on state highway routes. Local
__authorities may regulate NEVs. Additional restrictions are provided.

® Motorized foot scooters are defined. They may be operated during daylight hours, as well as before
sunrise and after sunset if they have reflectors approved by the Washington State Patrol. Motorized foot
scooters have the same highway access as bicycles; however, local jurisdictions may restrict access.
Additional restrictions are provided.

SSB5457:  POSTING HAZARDS TO MOTORCYCLES

Prime Sponsor: Senator Horn

e When construction, repair, or maintenance to highways, county roads, streets or bridges includes grooved
pavement, abrupt lane edges, steel plates, or gravel or earth surfaces, signs must be posted warning
motorcyclists of the hazard. ,

¢ The Department of Transportation must adopt by rule a uniform $ign for this purpose, including, at least,
the language "Motorcycles use extreme caution."

SSB 5497:  MODIFYING RELOCATION ASSISTANCE PROVISIONS

Prime Sponsor: Senator Esser (HB 1481 Representative Sullivan)

o Farms, nonprofit organizations and small businesses may be eligible for reimbursement of business
relocation expenses when the property they are occupying is condemned through eminent domain.

o This bill raises the current limit for reimbursement of actual expenses from $10,000 to $50,000.
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SSB 5520: AUTHORIZING THE FERRY SYSTEM TO USE ALTERNATIVE PUBLIC WORKS
CONTRACTING PROCEDURES
Prime Sponsor: Senator Haugen (HB 1479 Representative Sullivan)
® The Department of Transportation State Ferry system is added to the list of state and local entities that
may engage in alternative public works contracting procedures (design-build and General
Contractor/Construction Manager) under Chapter 39.10 RCW. This authority is limited to ferry terminal
projects. Design-build authority for vessels exists in other statutes.

SSB5600: REGULATING DISPOSITION OF RETURNED LICENSE PLATES

Prime Sponsor: Senator Schmidt

® The Department of Licensing (DOL) may provide license plates that have been used and returned to the
department to individuals who request a plate for non-vehicular use.

® DOL may charge a fee of up to $5 per plate to recover postage and handling costs and may waive the fee
for plates requested for educational purposes.

SSB5748:  IMPLEMENTING PERFORMANCE AUDITS OF TRANSPORTATION-RELATED
AGENCIES

Prime Sponsor: Senator Finkbeiner

® The Transportation Performance Audit Board (TPAB) is created to direct a performance review and
audit process of state transportation agencies. ’

® The TPAB consists of the majority and minority leaders of the House and Senate Transportation
Committees, five citizens with expertise in delivering transportation services, one gubernatorial
appointee and one ex-officio member. The TPAB conducts performance reviews of state tralisportation
agencies. :

® Atthe request of the TPAB, the Executive Committee of the Legislative Transportation Committee may
request the State Legislative Auditor to conduct a full functional or performance audit. To the greatest
extent possible, the Legislative Auditor shall contract with the private sector for audit services.

SB 5769: AUTHORIZING BOND AUTHORITY FOR REGIONAL TRANSPORTATION
INVESTMENT DISTRICTS

Prime Sponsor: Senator Horn

® Regional Transportation Investment Districts are authorized to enter into debt up to amounts provided by
the constitutional limitations.

® Revenue bonds may be issued by a district without submission to the voters of that district. Once
construction of projects in the RTID plan has been completed, district revenues may only be used to
make payments on the outstanding bonds, make payments required under pledging agreements, and
provide for the maintenance and operations of toll facilities as may be required by toll bond covenants.

ESSB 5770: REGULATING MOTORIZED FOOT SCOOTERS -
Prime Sponsor: Senator Horn

* ESSB 5770 is incorporated in its entirety into ESB 5450.
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SSB 5868:  RELEASING DRIVING ABSTRACTS OF PROSPECTIVE VOLUNTEERS

Prime Sponsor: Senator Brown (HB 2206 Representative Wood)

e Upon request by a volunteer organization, the Department of Licensing must proVide a certified abstract
of the full driving record of an individual who has submitted an application for a position that could
require the transportation of children under 18 years of age, adults over 65 years of age, or physically or
mentally disabled persons.

® The release of the abstract requires a statement signed by the volunteer or prospective volunteer and the
volunteer organization.

SSB5912:  CREATING THE PRODUCE RAILCAR POOL

Prime Sponsor: Senator Mulliken (HB 2072 Representative Hankins)

e The Washington State Department of Transportation (WSDOT) may establish the Washington Produce
Railcar Pool to ship fresh and processed foods.

® To the extent funds are appropriated, WSDOT may purchase, lease, or accept donated refrigerated
railcars,

® The Produce Railcar Pool account is created.

SB 5937: ADDING TO THE SCENIC AND RECREATIONAL HIGHWAY SYSTEM
Prime Sponsor: Senator Parlette (HB 2058 Representative Wood)
* Signed by the Governor
® The Legislature designates the US 97 Scenic Byway and the Palouse Country Scenic Byway as scenic
byways, making them eligible for federal grants, Washington State Department of Transportation support
in"developing a corridor management plan, and designation on maps.

ESB 5938: UPDATING FINANCIAL RESPONSIBILITY LAWS FOR VESSELS
Prime Sponsor: Senator Finkbeiner
* Signed by the Governor
¢ The minimum financial responsibility requirements for certain vessels carrying oil as cargo or as fuel are
revised.

SSB5974:  EXERCISING SOUND BUSINESS PRACTICES TO ENHANCE REVENUES FOR
WASHINGTON STATE FERRIES ,

Prime Sponsor: Senator Benton (HB 2097 Representative Murray)

® Charges for chartering Washington State Ferry (WSF) vessels are calculated by adding actual vessel
operating costs to a market-rate profit margin. Parties chartering vessels may use vehicle decks.

® Parties have the authority to enter into lease agreements or contracts with WSF to use WSF parking lots,
along with space on the ferries, wharves, docks, approaches, and landings. WSF may sell commercial
advertising space and licenses to use WSF trademarks.

e The Chief Executive Officer of the WSF system may authorize WSF to use promotional, discounted, and
special event fares.

® The Washington State Department of Transportation must include in the strategic planning and
performance assessment process an analysis of: 1) the compatibility of public and private partnerships
with WSF's core business; and 2) efforts to maximize nonfarebox revenues and provide benefit to users
of WSF facilities.
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SB 5989: REPRESENTING PILOTS ON THE BOARD OF PILOTAGE COMMISSIONERS
Prime Sponsor: Senator Haugen
* Signed by the Governor
® Representation of active pilots on the Board of Pilotage Commissioners is altered so that one pilot is
from the Puget Sound pilotage district and the other may be from either the Grays Harbor pilotage
district or the Puget Sound pilotage district.

SB 6056: ADJUSTING FEES, TAXES, AND PENALTIES FOR PILOTS AND AIRCRAFT
Prime Sponsor: Senator Haugen
Annual pilot and airmen and airwomen registration fees are set at $15.
Annual aircraft registration fees are set at $15.
The aircraft fuel tax is set at a fixed rate of 10 cents per gallon and the provision for the fuel tax rate
calculation based on fuel prices is repealed. Fuel for medical air transport entities is exempt from the
aircraft fuel tax.
e Civil penalties are set for failure to register as a pilot or for failure to register an aircraft.

ESB 6062:  AUTHORIZING BONDS FOR TRANSPORTATION FUNDING

Prime Sponsor: Senator Horn

® Authorization is provided for the sale of $2.6 billion of general obligation bonds for transportation
improvements. The bonds are backed by the motor fuel tax and the full faith and credit of the state.

e The sale of $350 million of nondebt-limit general obligation bonds backed by revenues from the
multimodal fund (sales tax on vehicles) is authorized.

e Monorail bonding requirements are established.

ESSB 6072: FUNDING POLLUTION ABATEMENT AND RESPONSE

Prime Sponsor: Senator Horn

® Various certification of title fees are transferred from the motor vehicle account to the transportation
2003 account (nickel account), air pollution control account, and vessel response account.

e Eighty five percent of the new funds deposited into the air pollution control account are distributed to
local air pollution control authorities and 15 percent of the proceeds are distributed to the Department of
Ecology. The funds are used to retrofit school buses with exhaust emission control devices, reduce
vehicle emissions, reduce air contaminants, and to provide funding for fueling infrastructure to allow
school bus fleets to use alternative, cleaner fuels.

® Proceeds deposited in the vessel response account are used to fund a tug boat at the entrance of the
Straight of Juan de Fuca whose primary mission is to arrest the drift of disabled vessels in order to

" prevent a spill. '

® The vessel response account expires in 2008. The distribution of the air pollution control account

created in this act expires in 2008.
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ESSB 6074: CHANGING PROVISIONS RELATING TO VESSELS
Prime Sponsor: Senator Horn
* Signed by the Governor

® Technical changes are made to ESHB 1853, adopted by the 2003 Legislature. Public Transportation
Benefit Areas (PTBAs) are subject to the same labor provisions as ferry districts when offering
passenger-only ferry service. PTBAs, like ferry districts, must be charged fair market value for
Washington State Ferry vessels, equipment, and space, taking into account public benefit derived from
the ferry service.

e Private passenger vessels that transport passengers and vehicles between Washington and a foreign
country are not subject to the revised financial responsibility requirements adopted by the 2003
Legislature in ESB 5938.

SHB 1036: MODIFYING SUBAGENT AUTHORITY TO PROCESS MAIL-IN VEHICLE
REGISTRATION RENEWALS
Prime Sponsor: Representative Hatfield (SB 5246 Senator Esser)
® Subagents are granted the same authority as the county auditors to mail replacement plates or registration
renewal tabs to internet purchase option customers.
® The Department of Licensing is required to provide notice to internet customers concerning the
additional fees that will be collected for services provided by subagents and county auditors.

- SHB1086: MOVING MOBILE HOMES BY MOBILE HOME PARK OWNERS
- Prime Sponsor: Representative Morris
* Signed by the Governor
® A mobile home park owner may move an abandoned mobile home for purposes of demolition without
having to pay the outstanding property taxes.
® The landlord must file an affidavit of destruction with the county assessor's office in order to move the
mobile home without payment of the taxes.

HB 1088:  AUTHORIZING REMOVAL OF VEHICLES FROM RESTRICTED PARKING ZONES

Prime Sponsor: Representative Fromhold (SB 5213 Senator Carlson)

® A police officer may take custody of a vehicle and have it removed to a place of safety when it is
illegally occupying a zone where parking is limited to certain classes of vehicles or is prohibited during
designated times.

® A zone must be properly signed at least 24 hours in advance and give notice that illegally parked vehicles
will be removed.

HB 1102: REVISING THE PROVISION FOR EXCHANGE AGREEMENTS FOR

ENVIRONMENTAL MITIGATION SITES
Prime Sponsor: Representative Murray

® Nonprofit environmental conservation groups, incorporated in or out of Washmgton State, may receive
Department of Transportation environmental mitigation sites.
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HB 1114: EXTENDING SCHOOL OR PLAYGROUND SPEED ZONES

Prime Sponsor: Representative Hinkle

® A county or city may create a school or playground speed zone on a highway bordering a school or
playground, even if a marked school or playground crosswalk is not present.

ESHB 1163: MAKING 2001-03 AND 2003-05 TRANSPORTATION APPROPRIATIONS

Prime Sponsor: Representative Murray (SB 5338 Senator Horn)

® Appropriations are made for state transportation agencies and programs for the 2003-05 fiscal biennium.
® Appropriations for various transportation agencies and programs are modified for the 2001-03 biennium.

HB 1352: APPORTIONING RAILROAD CROSSING INSTALLATION AND MAINTENANCE
COSTS ' '

Prime Sponsor: Representative Murray (SB 5367 Senator Haugen)

® The first $20,000 of installation costs for signals and warning devices at railroad crossings must be paid
out of the state Grade Crossing Protective Fund, and remaining costs must be apportioned according to
statutory formula. _ _ '

® Monies in the Grade Crossing Protective Fund may be used on rail safety projects that are authorized by
the Utilities and Transportation Commission.

HB 1356: UPDATING UTILITIES AND TRANSPORTATION COMMISSION REGULATORY
FEES .
Prime Sponsor: Representative Dunshee
® The minimum fees required to be paid by certain companies regulated by the Utilities & Transportation
Commission (UTC) are removed from statute. v
® The UTC may set minimum fees for certain regulated companies that do not exceed the actual costs of
collecting the fees.

HB 1379: AUTHORIZING AGREEMENTS FOR TRAFFIC CONTROL

Prime Sponsor: Representative Ericksen

® Law enforcement personnel may enforce speeding laws on private roads within a homeowners'
association, upon written agreement between the homeowners' association and the chief law enforcement
official of the local jurisdiction. v

® The homeowners' association's board of directors must authorize issuance of speeding infractions,
declare a speed limit of not less than 20 miles per hour, and provide written notice to all homeowners
within the association. Signs declaring the speed limit must be posted at all vehicle entrances to the
community.

EHB 1388:  PROVIDING INCENTIVES TO INCREASE TRANSPORTATION REVENUES BY
REFORMING LAWS LIMITING THE PROVISION OF PASSENGER-ONLY FERRY

SERVICE
Prime Sponsor: Representative Woods (SB 5646 Senator Oke)

® Operators of passenger-only ferry service do not need to apply for the waiver needed to operate within
ten miles of a route served by the Washington State Ferry (WSF) System.
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® When granting certificates of public convenience and necessity to passenger-only ferry operators
(required to operate between fixed termini or over regular routes on Washington State waters),
consideration must be given by the Ultilities & Transportation Commission to public agencies opérating
or eligible to operate passenger-only ferry service.

® The Washington State Department of Transportation must make its terminal, dock, and pier space
available to operators of passenger-only ferry service if such use does not limit the operation of WSF
auto ferries.

® . Private operators are not bound by WSF contractual obligations.

ESHB 1463: ALLOWING ADVERTISING ON BUS SHELTERS

Prime Sponsor: Representative Sullivan (SB 5491 Senator Finkbeiner)

¢ Local transit systems are authorized to include commercial advertising on bus shelters located on state
highway rights of way.

e The Washington State Department of Transportation may lease state right of way air space for this
purpose, and the transit system may only be charged for the commercial space.

ESHB 1592: REGULATING SPECIAL LICENSE PLATES

Prime Sponsor: Representative Simpson (SB 5435 Senator Haugen).

® The Special License Plate Review Board is created and charged with reviewing special license plate
applications from groups requesting the creation of a special plate.

® The application and review process created includes prepayment or relmbursement to the state for all
spemal plate implementation costs.

SHB 1597: ALLOWING HOLDERS OF COMMERCIAL DRIVERS' LICENSES TO DELAY A
) PHYSICAL EXAMINATION

Prime Sponsor: Representative Mielke

e The requirement that an applicant for a commercial driver's license, or a commercial driver's license
instruction permit, provide proof of a physical exam to the Department of Licensing as a prerequisite to
the issuance of a license or permit is removed.

e Commercial driver's license holders may not operate a commercial motor vehicle unless the driver is
physically qualified to do so and carries a copy of a medical examiner's certificate stating the driver is fit
to operate a commercial motor vehicle.

® Failure to comply with this act is a traffic infraction and a fine of up to $250 may be imposed.

ESHB 1853: PROVIDING PASSENGER FERRY SERVICE
Prime Sponsor: Representative Rockefeller
* Signed by the Governor

® Public transportation benefit areas with a boundary on the Puget Sound may operate passenger-only
ferries. Sources of funding include a sales and use tax of up to .4 percent and a motor vehicle excise tax
of up to .4 percent. These taxes must be voter approved.

® Ferry districts may be created by the legislative authority of a county with a boundary on the Puget
Sound and a population of over one million people to operate passenger-only ferries. The ferry district
may impose a property tax of up to $.75 per $1,000 of assessed valuation.

Highways & Transportation April 27, 2003
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HB 1937: EXCLUDING POWER WHEELCHAIRS FROM MOTOR VEHICLE REGULATION

Prime Sponsor: Representative Murray (SB 5854 Senator Mulliken)

® A person using a power wheelchair qualifies as a pedestrian and is not required to obtain a driver's
license to operate the device.

SHB 2033: REQUIRING REGIONAL TRANSPORTATION INVESTMENT DISTRICT TAX
REVENUE TO BE ALLOCATED PROPORTIONALLY AMONG MEMBER COUNTIES

Prime Sponsor: Representative Shabro

® Revenues raised by a Regional Transportation Investment District (RTID) must be allocated
proportionally to member counties based on revenue generated and must be used for the benefit of the
county within which the revenue is generated.

® A RTID transportation investment plan may be modified regarding county projects, subject to voter
approval from the county affected.

HB 2065: FACILITATING LICENSE PLATE TECHNOLOGY ADVANCES

Prime Sponsor: Representative Simpson (SB 5643 Senator Esser)

® The Department Of Licensing (DOL) must implement a flat, digitally printed license plate system by

© July 1, 2004,

® A fee of 25 cents must be collected on all vehicle and vessel licensing, registration, and titling
transactions and be deposited into the license plate technology account.

® DOL must offer vehicle owners, replacing their license plate under the replacement requirements, the
option of retaining their current license plate number. A retention fee of $20 must be collected for
providing this service.

SHB 2215: ALLOWING CAR DEALERS TO CHARGE DOCUMENTARY SERVICE FEES

Prime Sponsor: Representative Murray (SB 6068 Senator Horn)

® Vehicle dealers are authorized to charge a documentary service fee of up to $35 per vehicle sale or lease.
In order to charge the document service fee, vehicle dealers must observe certain conditions.

ESHB 2228: EXTENDING COMMUTE TRIP REDUCTION INCENTIVES

Prime Sponsor: Representative Murray (SB 5340 Senator Horn)

® A commute trip reduction (CTR) tax credit and grant program is enacted from July 1, 2004, until July 1,
2013. :

e Employers are allowed a business and occupation or public utility tax credit if they provide financial
incentives to their employees for ridesharing in carpools, public transportation, car sharing, and
nonmotorized commuting (CTR modes). Total tax credits are limited to $2,250,000 per fiscal year.

¢ Inaddition, to the extent funds are appropriated, the Washington State Department of Transportation
must administer a CTR grant program for employers who give financial incentives to their employees for
using CTR modes and for teieworking. Total grants may not exceed $750,000 per fiscal year.

ESHB 2231: AUTHORIZING TRANSPORTATION FINANCING ALTERNATIVES
Prime Sponsor: Representative Murray (SB 6061 Senator Horn)

e The Transportation 2003 account (the nickel account) is created in the Motor Vehicle Fund.

Highways & Transportation April 27, 2003
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®. Beginning July 1, 2003, the state gas tax and special fuel tax are increased by 5 cents per gallon. The
increase in the gas tax expires when the bonds sold to pay for Transportation 2003 projects are retired.

® The gross weight portion of the combined licensing fee paid by trucks, tractors, and buses is increased by
15 percent for those vehicles over 10,000 pounds.

® Beginning July 1, 2003, the sales and use tax applicable to motor vehicles is increased by three tenths of

1 percent.
® The rate at which refund distributions are calculated for off-road vehicles, snowmobiles, and marine
usage is increased by one cent in each of the next five biennia.

HIM 4014: NAMING THE "MARYANN MITCHELL MEMORIAL INTERCHANGE"
Prime Sponsor: Representative Woods

® Requests the Transportation Commission to designate the 320th Street crossing of Interstate Five in the
city of Federal Way the Maryann Mitchell Memorial Interchange.

Highways & Transportation April 27, 2003
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Transportation Improvement Board
March 28, 2003
Department of Transportation Maintenance Building
Bellingham, Washington

MINUTES
PRESENT
TIB BOARD MEMBERS TIB STAFF
Councilmember Rob McKenna, Chair Ms. Paula Hammond Steve Gorcester
Councilmember Bill Ganley, Vice Chair  Council President Rob Higgins Rich Struna
Mr. John Akers Mr. Dick McKinley Omar Mehyar
Mr. Tom Ballard Mr. Dave Nelson Bob Moorhead
Commissioner Leo Bowman Mr. Dave O’Connell JoAnn Schueler
Mr. George Cress Commissioner Mike Shelton
Ms. Kathleen Davis Mr. Allen Schweim
Mr. Dan DiGuilio Mr. Amnold Tomac
Councilmember Mary Gates Mr. Doug Vaughn

TIB BOARD MEMBERS NOT PRESENT
Mr. Paul Roberts
Mr. Jay Weber

CALL TO ORDER
Vice Chair Ganley called the meeting to order at 9:05 AM, noting that Chair McKenna would be

joining the meeting shortly.

GENERAL MATTERS
A. Approval of November 22, 2002 Minutes

MOTION: It was moved by Mr. Akers with a second by Commissioner Bowman to approve
the minutes of the January 24, 2003 Board meeting as printed. Motion carried unanimously.

B. Communications — In addition to the materials in the meeting packet, Executive Director Steve
Gorcester distributed copies of an article from the national newsletter, TR News, describing
TIB’s success in the “De-TEA” process to simplify transportation..

LOCAL PRESENTATIONS
Mr. Gordon Rodgers of the Whatcom Council of Governments coordinated a PowerPoint presentation

by the following local agency representatives:
® Jeff Monsen, Whatcom County Public Works Director, spoke about the Yew Street
Airport Drive projects and future opportunities on Cable Street and Marine Drive;

® Rory Routhe, Assistant Director for Engineering at Bellingham Public Works, reviewed
Bakerview Road, Sunset Drive — current and future, Alabama Street, and Electric Avenue
projects;

® Dieter Schugt, Mayor of Blaine, thanked the Board for the Sixth Street and Marine Drive
projects;
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Jack Louws, Mayor of Lynden, noted current and future projects on Front Street, Lynden-
Birch Bay Road, and Main Street at Third Avenue;

Douglas McDonald, representing the Lummi Indian Nation, expressed hopes that the tribe
and TIB and Whatcom County could form funding partnerships for future projects;

Jeff Miller, Engineering Director for the City of Anacortes, presented information on two
projects on 12" Street and one on H Avenue;

John Buckley, Public Works Director for the City of Mount Vernon, gave an update on
the Riverside Bridge and Stewart Road projects.

Executive Director Steve Gorcester updated the Board on projects and issues in La Conner and

Ferndale.

NON-ACTION ITEMS

A.

Chair’s Report to the Board
Chair McKenna reported that he had met former TIB Chair Tina Roberts-Martinez at a recent

event, and she is doing well in retirement, but misses TIB.

Executive Director’s Report to the Board

Steve Gorcester informed the Board that one of our project engineers has a son fighting in Iraq.
John Dorffeld, Jr. is with the 3" Infantry Division and is on the front lines in Baghdad. Steve
also noted that another of TIB’s project engineers, Gloria Bennett, is in the Air Force Reserves
and her unit has already had a partial call-up. Mr. DiGuilio mentioned that he, too, has a son in
the war area serving on a Coast Guard ship in the Persian Gulf.

Project Issues
® AIP Ferndale Project — There is some difficulty with increases on AIP projects. This will

be outlined in more detail during the financial report. The last biennium ended in a
substantial deficit of spending authority, which has improved greatly, but is still
challenging. That challenge is affecting AIP projects and causing increases to be turned
down. One of the projects affected is Ferndale’s Main Street in which a $700,000

increase has been requested, and Ferndale was told the additional money was not available.
A subsequent increase request in the amount of $185,000, which is within the Executive
Director’s Delegation of Authority, was also turned down. Between now and the end of
the biennium, the City of Ferndale needs to decide if they want to go to bid on this project
with available funding. The 42™ District legislative delegation has been briefed by Steve
on this situation.

AIP Federal Way Project — There was a substantial increase request on an AIP project at
the 228" Intersection from the City of Federal Way that Councilmember Gates has been
briefed on previously. City engineers were told that we were unable to assist them with an
increase at this time.

Bremerton Gateway — This is a 1990 project, which has been held up by the City of
Bremerton’s staffing priorities and by Federal funding that is not available until after
reauthorization. Kathleen Davis and H&LP has helped in freeing up the Federal funds to
move this project forward in 2003 instead of 2004.

Port Angeles BRAC Match — There are two bridge replacement projects totaling over $16
million. These projects did not rate high enough based on current AIP and TPP criteria to
receive funding from the FY 2004 project selections, but require approximately $3 million
to match the bridge replacement funds. A separate program that responds specifically
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with funding for these types of projects is sorely needed. TIB staff is currently working
on a programmatic solution for projects that fall into this type of category.

® (il Prices - Oil prices are driving up asphalt costs and lowering the revenue forecast.
Revenue will drop $700,000 in by the end of this biennium, $2 million in the 2003-05
biennium and as much as $10 million over the life of the financial plan.

® 2004 Newstreets Demonstration Projects — This program will not be able to be established
through the Legislature by the time a decision is made on the 2004 program. Given that
information coupled with the recent financial information received, a new round of
demonstration projects may not be possible and program startup may be delayed until
2005. This allows additional time to factor in the costs of the increased asphalt prices.

Project Events — The following project events were highlighted:
¢ Everson — Robinson Road (ribbon cutting

e Tukwila — International Boulevard (groundbreaking)

e Enumclaw — 2™ Street Extension (ribbon cutting)

e Edgewood — Jovita Boulevard (ribbon cutting)

e Bellingham — Sunset Corridor (ribbon cutting immediately following Board meeting)
Japanese Consulting Firm

Steve Gorcester and Rich Struna were interviewed by a Japanese delegation regarding strategic
planning and balanced scorecard methodology. TIB was chosen by the Japanese delegation at
the suggestion of the Governor’s Office through OFM. Two representatives from the Japanese
Ministry of Economy, Trade and Industry and two representatives from a Japanese research firm,
along with a translator, comprised the interview team.

End of Biennium Financial Report

Steve Gorcester reported that we are still experiencing recovery from the financial obligations of
the oversized AIP call for projects in 2000. An $80,000,000 call in AIP was based on
$40,000,000 of revenue, which compels us to continue to deal with over-programming that is
stretching the level of sustainability. The financial outlook is improving, however. Steve
reviewed the financial charts in the Board packet, noting that the appropriation balance in TIA is
doing well. Currently there is a considerable amount of construction activity at a time when
revenue is relatively low, which contributes to the declining cash balance. Through careful
management, the cash balance remains workable, and within another biennium, the TIB should
be completely recovered.

The 2003-05 financial plan shows the UATA bond debt service dropping by $2,000,000 and TIA
bond debt service increasing about $5,000,000. The long-range financial plan shows the revenue
forecast increasing at a slower rate than previously forecasted. This is key in sizing future
programs accurately. The 2003-05 revenue forecast projects a decline compared to previous
forecasts in both the UATA and TIA accounts, which means smaller FY 2005 programs.

The current financial model used for tracking project size and inventory payouts is vital to TIB
in estimating projected demand for funds that in turn helps determine our ability to take on
additional obligations. Steve provides this critical information to local agencies through
presentations at statewide city and county conferences and at meetings with individual agencies.

The following table containing financial account details was presented:
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Approved

Appropriation Account Funds
Account Expenditures  Appropriation Balance Balance Remaining
Arterial Improvement Prog. 62,036,432 45,645,288
City Hardship Assistance Prog. 732,428 56,782
Pedestrian Safety and Mobility
Prog. 8,486,499 2,935,841
Small City Prog. 18,861,696 6,167,287
UATA TOTAL 90,117,055 105,622,000 15,504,945 10,668,065 54,805,198
Transportation Partnership Prog. 88,337,473 54,888,725
TIA TOTAL 88,337,473 130,456,000 42,118,527 12,256,255 54,888,725
UATA 1,255,601 1,561,354 305,753
TIA 1,254,991 1,560,330 305,339
ADMINISTRATION 2,510,592 3,121,684 611,092
TOTAL 180,965,121 239,199,684 58,234,563 22,924,321 109,693,923
A- Salary and Wages 1,736,290
B - Employee Benefits 310,955
E - Goods and Services 365,476
G - Travet 97.871
J - Capital Outlays 0
ADMINISTRATION TOTAL 2,510,592

D. Performance Measures Report
Rich Struna presented the Performance Measures Report, reviewing the goals, targets, and
initiatives of the second quarter (October — December 2002). A portion of the data came from a
customer survey that was placed as a “pop-up” on the TIB website. The vast majority of TIB's
customers are very satisfied with the service they receive. Seventy-five percent of the
respondents said TIB's service and support, while already very good, has improved over the past
year. Rich informed the Board that detailed information on the performance of TIB's funding
programs could be found at TIB's website. Councilmember Mary Gates commented on
performance measures that may not be aligned with the Board's 2003-05 financial condition.

E. Project Actions Update (1/1/03-2/28/03)
Bob Moorhead reviewed the project actions and noted that there was a total change of
$2,779,222. The majority of the increase comes from the $2 million in Newstreets projects
authorized by the Board in January, a Board increase for a Bingen project, and a $110,000 bridge
match project in Ocean Shores.
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ACTION ITEMS

A,

Sidewalk Deviation Request

Vancouver: 192™ (Stage 3) — The City of Vancouver is requesting a deviation to build a 10-foot
wide pathway separated from the curb by 6 feet on the east side of the roadway instead of the
required 5-foot wide sidewalk on both sides of the roadway. There are no future plans for
residential or commercial development for that area due to wetlands and there are no significant
pedestrian generators. Additionally, this request will reduce the right-of-way takes through two
separate wetlands and reduce the excavation requirements through a major rock cut.

MOTION: It was moved by Mr. McKinley with a second from Vice Chair Ganley to approve
the construction of a single 10-foot pathway on the east side of 192™ Avenue in lieu of the
sidewalks on both sides. Motion carried unanimously.

Increase/Scope Change Request
Kitsap County: Waaga Way — Action on the Waaga Way project has been postponed at the

request of Kitsap County.

Town of Ruston: 51°/Gallagher — The Town of Ruston is requesting a scope change in termini.
The termini in the original project on 51* Street included the east city limits and Winnifred
Street. The current proposed termini are Bennett Street to Pearl Street. The proposed change in
project scope eliminates the portion of the project which cannot be pursued due to ongoing
cleanup on the Asarco site.

MOTION: It was moved by Vice Chair Ganley with a second from Mr. Tomac to approve the
change in scope which would revise the project termini to include improvements to 51* Street
between Bennett Street and Pearl Street. Motion carried unanimously.

Town of Cathlamet: SR-409/Main Street — During construction of this project, an abandoned
wood-stave water main was discovered running directly under portions of the sidewalk. The
Town of Cathlamet is requesting reimbursement for its removal, estimated at about $30,000.
Also, within the project limits, a 1,000-gallon steel fuel oil tank was discovered and needs to be
removed and disposed of at an estimated cost of $20,000. The Town of Cathlamet is negotiating
with the property owner for reimbursement and will take full responsibility for costs associated
with the tank removal.

MOTION: It was moved by Mr. Nelson with a second from Commissioner Shelton to approve
an increase of $30,000 in SCP funds to address the abandoned wood-stave water main removal,
bringing the total TIB commitment to $108,040. Motion carried unanimously.

Bid Award Deadline for 1990-91 Projects — Steve Gorcester presented a proposal to the Board
to require the remaining six FY 1990-91 projects still in the design phase to reach bid award by
June 30, 2004 or lose the TIB construction funds. These projects would be eligible to compete
only for TIB construction funding in future calls for projects. :

MOTION: It was moved by Vice Chair Ganley with a second from Councilmember Gates to
adopt a deadline of June 30, 2004 for the six remaining 1990 and 1992 projects in design to
reach Bid Award, to withdraw projects not meeting this deadline, and to allow these projects to
re-apply for construction only funds in future funding cycles. Motion carried unanimously.

Mr. Ballard noted that the Board is always available to review project cancellations at the
request of the local agencies.
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Small City PSMP Increase Authority — This motion would modify the Executive Director’s
authority to set a Small City Pedestrian Safety and Mobility Program (SC/PSMP) project
increase approval limit of up to $15,000 (15%) of the original application, which has a
maximum grant amount of $100,000. The Executive Director’s authority in the Small City
Program (SCP) of project increases up to $125,000 is the current policy being used. This cap is
too high for PSMP projects, allowing potential increases to more than double TIB’s commitment
on the maximum SC/PSMP grant.

MOTION: It was moved by Mr. Nelson with a second from Councilmember Gates to amend
Exhibit A, Delegation of Authority, to authorize the Executive Director to approve a project
increase in SC/PSMP funds up to 15% of the original application amount, providing there has
been no change in the scope of the project.

FUTURE MEETING
The next Board meeting is scheduled to meet in Pullman, May 29-30, 2003. Information regarding

that meeting will be sent out on May 9.

ADJOURMENT
Board members and staff were invited to participate in Bellingham’s Sunset Drive ribbon cutting

ceremonies at noon. The meeting adjourned at 11:29 AM.
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“Top Stories

Grant approved for major street repair

By: Stephen Mercer - . iMarch‘ 26, 2003

There's a major change in the future for a road commonly
used by people who need to get to Coulee Community ,
Hospital or other health-related buildings in Grand Coulee.

The city of Grand Coulee's council voted March 17 to approve a state
Transportation Improvement Board (TIB) grant to completely repair Burdin
Bivd. from highway 174 to Second Street.

"I'm really 'happy to see thfs," said Mayor Tammara Byers, who received
notification of the grant Feb. 21. It will repair the road from the ground up,
she said. :

The grant, which could equal about $300,000, will go toward fixing some
drainage and runoff problems, especially near the hospital's clinic, and fix
curbs, Byers said. Sidewalks that are in need of repair in front of homes
owned by Grant County Housing and Urban Development should also
receive repair.

The grant comes from the state's Small City Program. it includes a
guarantee of $24,350 to reimburse the cost of the design phase.

Grand Coulee must first submit a copy of the final agreement for TIB to
approve, before receiving reimbursement.

Grand Coulee cannot request the funds until July 1 ,‘ so the city will not open
the bids for design until later this year.

The grant stipulates that the city cannot begin construction until 2004, when
the city will seek bids from contractors.

To begin construction, the city must send in a construction prospectus, a
half-size set of the plans, specifications and the final engineer's estimate to -
request approval for the construction phase.

TIB will grant up to $280,030 for the construction, making the grant worth a
maximum of $304,380. :

The city first applied for the grant last year when they hired Gray and
Osbome to write the grant application. '

Byers said the city has been trying unsuccessfully for years to get a TIB
grant for Martin Road. This was the first time they asked for a grant to repair
Burdin Boulevard. -

©The Star of Grand Coulee 2003
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Edmonds Lynnwood / Mountiake Terrace Mill Creek Shoreline / Lake Forest Pari

Published: Friday, April 25, 2003

Digging it |
Officials break ground on Highway 527 widening

By Jana Hill
Mill Creek Enterprise editor

Wielding gold shovels and yellow hard hats, Mill Creek's
leaders and officials from the state Department of
Transportation christened the project residents and |
commuters have been anxiously awaiting for more than a
. year. ,

Mill Creek and state officials joined on April 17 at the future
entrance to Mill Creek's Town Center at Highway 527 and
153rd Street SE to dig ceremonial shovels full of soil from
" land that will be transformed into additional lanes on the
Bothell-Everett Highway.

The project will expand the highway to five lanes between
164th Street SE and 132nd Street, adding sidewalks,
bicycle lanes, lighting and signage, and a new signal at
153rd Street SE, marking the entrance to the city's new
Town Center. - :

"This is a great day for Mill Creek," said Mill Creek Mayor
Terry Ryan to about 40 people, including officials from the
state, City Council, Mill Creek Business Association and
Snohomish County Council.

Ryan said the project was important to the Mill Creek
commuinity, as it would spur economic development.

Plans are to complete the widening with minimal disruption
to traffic. One nighttime detour is planned for electrical
work for a signaling at the 164th Street intersection. A
barrier will separate workers from traffic during
construction. -

The projéct will improve traffic flow and safety on abusy

stretch of Highway 527. Additional work for the same
purpose should not be needed until 2025. State officials

say the project will be complete some time in late 2004.

"In the mean time, there'll be a lot of activity," said Ron
Paananen, Assistant Regional Administrator for the DOT
Northwest Region.
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Most of the $10 million budgeted for the project — $9.1
million — will fund construction work by Tristate
Construction, with the remaining amount funding state
inspections, Maclntosh said.

The $10 million comes from multiple sources, including
federal Transportation Improvement Board funds. Work
began with the PUD's tree removal along the highway.

Presently, Tristate Construction is installing erosion control
and detention ponds for the project, said Dawn Macintosh,
state construction project manager.

- Highway 527 widening,

Work started last summer with construction of decorative
soundwalls. The wall design was a result of partnerships
between the state and city. The state's intention last year
was to finish the project, widening lanes then.

Because of state budget concerns, work stopped at the
soundwalls. This year, city officials were relieved to hear
the project would be moving ahead.

Jill Marilley, former city public works director/city engineer
and currently a Mill Creek resident, was given a certificate '
for her work on the project. Marilley is now the city
engineer for Shoreline. v

"Mill Creek is extraordinary and this is going to make it
even more so," said Marilley, who spent three years on the
project. She said she envisions, "a much more peaceful
way to move a lot of traffic through.”

Bob Stowe, Mill Creek City Manager, said, "This has been |
a project that has been a very important project for Mill
Creek." -

The Highway 527 widening has been a top priority in Mill
Creek for the last six years, Stowe said. Other top projects
include the Mill Creek Town Center and community center.

The Highway 527 widening is "a project that's going to
significantly impact the commerce in our area. Our local
businesses are depénding on the success" of the project,
Stowe said. . : ~

~ will bring as people

Lort_ena Eng,
Legislature is very busy right now, otherwise Rep. John

'~ transportation

- the highway from 132nd St. at the northernmost end of Mill
. Creek, to 112th

He added that another benefit for the Mill Creek

community is in the quality of life aspect that the widening

spend less time in traffic.
regional administrator for WSDOT, said thé

Lovick, D-Mill Creek, would have been present for the
event. - :

"l _s:w Lovick and he said ‘you will build that project,™ she
said.

celebrated the beginning of the
Lovick was working on the "last

927 widening. The state's .
plan includes $25 million in funds to widen

As city and state officials

leg" of the Highway 527

St. at Safeway in Everett.

Lovick "s'aid.he was happy to see the project start, but
added "I'm just disappointed it didn't come sooner.”
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Highway 9's missing link
Snohomish County opens a new east-west
connection to I-5

By Victor Balta
Herald Writer

They say the shortest distance between two points is a straight line.

Today, many people whose trips take them between I-5 and
Highway 9 will finally learn what that means.

' The Cathcart Way corridor opens today, providing a much-needed

connection between east and west Snohomish County. Barriers that
have kept the new road off limits for several months will be removed
after a ribbon-cutting ceremony at 11 a.m.

Before the opening of the new corridor, a 12-mile gap existed -

- from the U.S. 2 trestie to the north and 196th Street SE/Filbert Way
to the south — with no way to get directly from Highway 8 to I-5.

"We've been wailing for that road for the longest time," said Skip
Tile, who has lived in the Cathcart area since 1870. "l love it."

While there are other ways to get from Highway 9 ta [-5, they
involve weaving through two-lane roads.

"This will be straight through, with no detours throﬁgh Seattle Hill
(Road) or Highway 96," Tile said. "There's a lot of foolhardy
speeders and blind hills there."

Construction on the $23.55 million project — which included
widening 132nd Street SE, east of Seattle Hill Road — began in
2000. Beyond the 132nd Street SE widening, a new 1.4-mile strip of

. road was added between 69th Avenue SE and Highway 9

The new section features two lanes in each direction, a center-turn
lane, bike lanes, enclosed dramage planter strips, sidewalks and
Ilghtlng

The project was funded mostly by money Snohomish County
received from a statewide gas-tax increase in 1990 ($14.55 million),
as well as the state Transportation Improvement Board ($4.8
million), area home developers ($3.2 million) and the state

The Cathcart Way corridor opens today,
providing a much-needed connection
between east and west Snohomish
County along 132nd Street SE.

Photo by Dan Bates/The Herald

[click photo to enlarge]

The I-5 to Highway 9 extension opens
today

Getting to Highway 9

1-5 to Highway 9 connections in Snohomis
County




Department of Transportation ($1 million). v

Tile, a retired Public Utility District employee, said that while he tries
to shop locally, the new road will cut a half-hour off his occasional
trips west toward Mill Creek.

"They've got a bunch of oddball stuff over there that | need
sometimes, but | can't get it here," he said, adding that the trip will
now be less than 10 minutes.

Tony Summers of Snohomish is thankful for the new road for a
different reason. Summers, who runs a landscape equipment store
in Clearview, knows it will boost his business with new customers
coming from the west side of the county.

"Before, they had to go all the way down the hill ({o the U.S. 2
trestle) and come back up (Highway 9)," he said. "Now, they can
take this road, make a right, and here | am. Come on in.”

Residents of new housing developments along Cathcart Way also
will benefit.

"This new corridor offers accessible transportation to services,
shopping and job centers thaf is attractive for families who want to
put down roots and become active participants in the community,”
said Matt Farris, president of Stafford Homes, which is building
homes in the area.

"Home buyers are interested in the tranquil lifestyle that Snohomish
County offers, and they need a reasonable commute to their jobs as
well as convenient access to the services and shopping available in
Mill Creek.” ’

[

Steve Thomsen, a Snohomish County engineer and a resident of
the city of Snohomish, said he's looking forward to taking the new
road. '

"It gives you a choice,” Thomsen said. "Ultimately, that's what we
do in transportation - give people more than one way to get to their
destination.”

He won't be the only one choosing the new route.

An estimated 12,000 to 16,000 trips will be made across the new
road each day.

While the project gives Snohomish County motorists a new option
in getting from east to west, Thomsen said Highway 9 still needs
improvements to help traffic flow.

Peter Hahn, Snohomish County public works director, hopes the
widening of Highway 9 is high on the state's priority list when it
comes time to dole out money from a new transportation tax
package that could go before voters this fall.

Highway. 9 "needs to be more than a two-lane road,” Hahn said. "in
this county, Interstate 5 and SR 9 are a pair. The system has to be
balanced, and it's not balanced as fong as SR 8 continues to be a
two-lane road.” ' :

e Stanwood: Stanwood-Bryant Road
e Arlington: Highway 530, Highway 531
e Marysville: Highway 528

e Everett: U.S. 2 (trestle), Lowell-Larim
Road, Snohomish River Road

¢ Miil Creek: Highway 96 (128th Street
SE), Seattle Hill Road, Cathcart Way

e Bothell: Highway 524 (196th Street
SE/Filbert Way)

Related Stories

» Hole hits bottom
» Street parking dispute guieted
e Operation liberty '

» Man suspected of pulling gun on other
driver

» Sound Transit talks continue

Reporter Victor Balta: 425-339-3455 or vbalta@heraldnet.com.
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The Newspaper With Integrity
May 7-13, 2003 -- Battle Ground, Clark County, Washington

About 65 people attended a groundbreaking ceremony May 1, mar
construction of W Main St. in battle Ground. Deputy mayor Bill Ci |
shovel of dirt wyile, from left, state legislators Joe Zarelli and Tom
Pierce of the state Department of Transportation, council member
Ed Barnes and George Cress of the Transportation Improvement

The Reflector’s website is updated weekly on Tuesdays or Wed ;
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May 7, 2003

WEST MAIN STREET OVERHAUL BEGINS MAY 7

Heidi Wallenborn, news director
Fasten those seatbelts, its going to be a bumpy year in Battle Ground.

Construction on the West Main Street improvement project begins May 7, and will be complete in
November or December, depending on weather.

The culmination of four years of work by city staff, area developers and state and regional
transportation officials celebrated May 1 with a shovel turning ceremony attended by
Transportation Improvement Board executive director Stevan Gorcester, state representatives Ed
Orcutt and Tom Mielke, state Department of Transportation officials and city council member Bill

Crego.

"

About 65 people attended the groundbreaking event including state representative Don Benton,
Clark County commissioner Betty Sue Morris, other city council members and staff and county
auditor Greg Kimsey. '

Nutter Corporation was awarded the $5.2 million construction bid April 21 by city council
members.

The project will widen W Main St. from two lanes to five lanes including medians and a center turn
lane from Lewisville Mini Storage on the west end to near McDonald's on the east.

Newer traffic signals, bicycle lanes and sidewalks on both sides of the highway will be constructed,
as well as landscaping along the entire corridor, and an intersection improvement at NW 20th Ave.

State Department of Transportation officials will oversee the work along with city engineering staff.
Construction will take place weekdays during daylight hours, with some night-time work scheduled
for intersection improvements.

One lane of traffic will remain open in each direction during construction, however, delays are
expected and motorists are encouraged to use alternative routes.

Most driveways and parking lots inside the project area will be maintained during the project, and
businesses notified of driveway closures before they occur. Sandwich board signs will direct
patrons to access area lbusinesses. " '

Advance warning signs and electronic message boards will alert motorists of traffic impacts
throughout construction. Current traffic information is available at 342-5077.

Construction will stop during holidays and during Harvest Days the third weekend in July.

The one-mile, $8.5 million project is funded by the city, Transportation Improvement Board, state
Department of Transportation, Southwest Washington Regional Transportation Council/Federal
Highway Administration, C-Tran, and developer contributions and fees.

For more information about the project during construction, contact Amy Schwartz, state
Department of Transportation, at 360-905-2058 or Rob Charles, assistant city engineer at 342-5070.
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P -
mew‘\*"\ State of Washington
& j Transportation Improvement Board

Financial Planning for the 2003-05 Biennium
May 30, 2003

BACKGROUND

At the September 2001 Meeting, the Board adopted Financial Guidelines that described
how the Board would maintain a sustainable financial plan. TIB'’s financial planning
process was broken down into the following four steps:

1. Forecast fund availability over a ten-year period

2. Maintain a system of projected financial statements that can be used to analyze
the effects of the financial plan

3. Establish and maintain a system of controls governing the use of funds within the
financial plan

4. Develop procedures for adjusting the plan if financial drivers change

Internal and external financial risk factors were accessed and would be considered
when setting financial direction. The following internal and external risk factors were
acknowledged:

Internal Risk Factor External Risk Factor
* Project grant increases * Inflation

o Administratively granted * Revenue diversion
o Board granted * Lower revenue projection
* Programming in excess of projected * Program funding cycle cancellation
revenue

* Use of debt service

Financial performance guidelines were developed in the areas of:
o Cash management

Use of bonds

Investment choices (project calls)

Program priorities, and

Increases on projects

0O 0 o o



10 Year Revenue Forecast
STATU s Reve:ue Dec\znee - $10,919,4I;)5C

1,200.0 M

2003-05 Funding and Expenditures (53,396,85%) 54,278,106 63208500 ocotonare
1. The March 2003 revenue 10000

forecast released by the
Transportation Revenue s00.0M
Forecast Council shows a
decline in TIB’s Motor Vehicle swom
Fuel Tax revenue of $1 0.9 210,339,280 210,576,696 211,498,230 212,089,506
million over ten years from the sonom
forecast released in June 2002

218,145,534 218,702,232 219,774,993 219,976,772

(figure 1). oo

2. Expenditure models indicate
grant payments Shghtly in oom Mar 2003 Nov 2002 Sep 2002 3un 2002
excess of the 2003-05 LS

. . . Figure 1
appropriation and in the case of

the TIA, slightly in excess of the cash flow (figure 2).

3. UATA bond debt service continues to decline. In 2003-05, UATA’s bond debt
service decreases by approximately $6.1 million. The required withholding to
meet the UATA's bond debt is reduced by $250,000 to $750,000 a month. TIA’s
bond debt service levels off at $18.5 million once the remaining $23.955 million in
bond authority is utilized. $10 million in TIA bonds will be sold in July 2003, with
the remaining $13.955 million anticipated to be sold in July 2004.

RECOMMENDATION

Strategies requiring leqgislative approval

o Consolidate accounts - Consolidating the Urban Arterial Trust Account and the
Transportation Improvement Account would provide flexibility to shift funds
between programs to meet short term financial demands.

o Actively pursue supplemental appropriation — If it is determined that
unappropriated funds exist prior to the 2004 Legislative Session, a supplemental
appropriation request should be developed.

Cash management

o Terms of payment - Revenue and obligations will be managed so that payments
can be made within thirty days of receipt.

o Spending plans - At any given time during the biennium, if financial indicators
show that the biennial appropriation may be exceeded, a spending plan strategy
will be initiated. A spending plan may consist of any of the following strategies:

o Pro-rata reimbursements — only a portion of an agency’s reimbursement
request will be paid.

o Financial hardship — those agencies that can demonstrate a financial
hardship will be reimbursed.




o Extended terms of payment — To ensure TIB’s appropriation is not
exceeded, payment terms may be extended beyond thirty days in
cooperation with the local agency.

o Bond debt withholding — Reduce the amount of revenue withheld for bond debt
service to closely match the bond debt service payment schedule.

Program Management

o Address delayed projects — Through the delayed project process and prudent
project management techniques, identify projects that appear to be delayed.
Projects that are delayed indefinitely should be withdrawn and encouraged to re-
apply once the project is viable.

o Increases — Increases play a legitimate role in providing flexibility to respond to
normal adjustments experienced in the life cycle of a project.

o TIB prioritizes its ability to meet current obligations on all existing awards
over increases for any given project.

o Increases will be used strategically so there is no net increase in grant
obligations.

o Fund shifts will not be authorized without first considering the impact to
existing appropriation and cash flow.

o Program sizes — Adopt conservative program sizes in those programs that will
have the greatest financial impact on the 2003-05 biennium. Programs such as
the Small City Program and the Pedestrian Safety and Mobility Program request
funding over a relatively short period of time.
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Transportation Improvement Board

Project Actions

All TIB Funding Programs
From 03/01/2003 to 04/30/2003

Agency

Project ID Project Description Program

Current Phase

Approved
TIB Funds

Change in
TIB Funds

AIP Projects
Actions by the Executive Director
BAINBRIDGE ISLAND AlP

Winslow Way
Olympic Dr (SR305) to Ferncliff Ave

8-2-830(001)-1

BONNEY LAKE AIP
Old Sumner-Buckley Hwy
Church Lake Road & Locust Intersections

8-1-136(003)-1

BURLINGTON AIP
Greenleaf Avenue
Spruce St to Anacortes St

8-2-159(009)-1

BURLINGTON AIP
Rio Vista Ave
Skagit St to Section St

8-2-159(010)-1

CLARK COUNTY AIP
SE Mill Plain Boulevard
1-205 NB Ramp to SE Chkalov

8-5-006(025)-1

CLARK COUNTY AP
NW 99th Street
NW Lakeshore Dr to NW 21st Avenue

8-5-006(028)-1

CLARK COUNTY AIP
NE Covington Road (Construction Only)
NE 102nd Avenue to NE 76th Street

8-5-006(035)-1

EAST WENATCHEE - : AIP
Valley Mall Parkway Turn Lane
Grant Road to 4th Street NE

8-3-161(005)-1

EAST WENATCHEE AIP
8th Street NE
N Grover Ave to N Kentucky Ave

8-3-161(006)-1

EPHRATA AlP
East Division Street
K & L St Alleyway to Airport Terminal

8-3-164(001)-1

EPHRATA AlP
Southeast Bivd
D StE to SR 282

8-3-164(002)-1

EVERETT AlP
Evergreen Way
41st Street to 47th Street

8-1-138(033)-1

Page 45

Contract Completion

Bid Award

Audit

Construction

Audit

Audit

Construction

Bid Award

Construction

Audit

Audit

Construction

342,926

467,500

407,903

432,102

182,716

815,629

2,232,120

438,000

1,235,800

1,154,219

1,100,327

1,273,500

65,700




Project ID

Agency

Project Description

Transportation Improvement Board

Project Actions

All TIB Funding Programs
From 03/01/2003 to 04/30/2003

Program

Current Phase

Approved
TIB Funds

Change in
TIB Funds

8-1-113(005)-1

8-1-113(005)-2

8-1-113(006)-1

8-2-985(004)-1

8-1-134(011)-1

8-4-183(001)-1

8-1-106(026)-1

8-1-106(028)-1

8-1-017(069)-1

8-1-111(014)-1

8-2-155(007)-1

8-5-195(013)-1

8-2-158(007)-1

FEDERAL WAY

Pac Hwy S HOV Lanes Stage Ii (Construction Only)
South 324th St to South 340th St

FEDERAL WAY

Pac Hwy S HOV Lanes Stage Il (Construction Only)
South 324th St to South 340th St

FEDERAL WAY

S 288th St/Military Rd S
SR 99 ~ Military Rd to S 304th St ~ S Star lake Rd

FERNDALE
Main St

Labounty Rd to Third St

FiFE

Pacific Highway East
Alexander Ave to Port of Tacoma Road

GRANDVIEW

Wine Country Rd (Construction Only)
Euclid Rd to Avenue B

KENT
Meeker St

Washington Ave to 64th Ave S

KENT
Central Ave N

George St to Smith St

KING COUNTY

Coal Creek Pkwy/Duvall Ave, Phase 3
Renton C/L to Newcastle C/L

KIRKLAND
Juanita Dr NE

98th Ave NE to West City Limits

MOUNT VERNON

Kincaid Street
3rd Street to I-5

OLYMPIA

Fones Road SE (Design and ROW only)
Pacific Avenue to 18th Avenue

POULSBO
Finn Hill Road

Viking Ave to SR 3 Off Ramp

AlIP

AlP

AIP

AlP

AP

AP

AlP

AlP

AlP

AP

AIP

AP

AlP

Construction

Bid Award

Bid Award

Construction

Design

Bid Award

Audit

Construction

Design

Audit

Audit

Design

Bid Award

2,547,033

678,038

1,201,270

1,236,000

39,086

793,041

946,842

924,000

899,944

1,472,609

446,083

790,320

743,400

-623,423

-3,158




Project ID

Transportation Improvement Board

Project Actions

All TIB Funding Programs
From 03/01/2003 to 04/30/2003

Agency

Project Description Program

Current Phase

Approved
TIB Funds

Change in
TIB Funds

8-1-129(015)-1

8-1-107(018)-1

8-1-102(029)-1

8-1-121(001)-1

8-1-121(002)-1

8-1-031(007)-1

8-1-031(011)-1

8-3-032(057)-1

8-3-032(058)-1

8-3-032(061)-1

8-1-128(083)-1

8-5-196(016)-1

8-4-176(020)-1

PUYALLUP AlP
East Pioneer Way
2nd St SE/3rd St SE to 17th St SE

REDMOND AlP
150th Avenue NE
NE 40th Street to NE 42nd Street

RENTON AIP
Main Avenue South
Grady Way to South 3rd Street

SEATAC AIP
South 188th Street
International Blvd to Airport Tunnel

SEATAC AlP
Des Moines Memorial Drive
South 188th Street to South 194th Street

SNOHOMISH COUNTY AIP
148th St SW
SRY9 to 52nd Ave W

SNOHOMISH COUNTY : AIP
39th Ave Realignment (Construction Only)
SR-524 Intersection

SPOKANE COUNTY AlP
16th Avenue
Evergreen to Sullivan Road

SPOKANE COUNTY AP
Mission Ave
Evergreen Rd to Sullivan Rd

SPOKANE COUNTY AIP
Market Street
Lincoin Rd to Hawthorne Rd

TACOMA AlP
South Alaska Street
South 38th Street to South 56th Street

TUMWATER AlP
Old Highway 99 Signal
Henderson Boulevard

WALLA WALLA AlIP
Second Avenue
SR 12 to Birch Street

Page 47

Construction

Audit

Audit

Audit

Audit

Bid Award

Construction

Construction

Construction

Design

Construction

Design

Audit

1,334,300

189,270

3,019,629

407,314

895,116

1,694,920

1,001,491

1,114,377

2,419,345

384,000

2,808,800

36,000

1,115,699

-1,120

-11,905




Project ID

Transportation Improvement Board

Project Actions

All TIB Funding Programs
From 03/01/2003 to 04/30/2003

Agency
Project Description Program

Current Phase

Approved
TIB Funds

Change in
TIB Funds

- 8-4-176(020)-2

8-4-036(015)-1

8-3-160(018)-1

8-3-160(020)-1

8-3-160(022)-1

8-4-172(002)-1

8-4-172(004)-1

8-4-172(009)-1

8-4-039(018)-1

CHAP Projects

WALLA WALLA AIP
Second Avenue
Birch Street to Tietan Street

WALLA WALLA COUNTY AIP
Gose St
Wallula Avenue to SR 12

WENATCHEE AIP
Ninth Street
Miller to Elliot to Poplar to Western

WENATCHEE AlP
Orchard Street
Miller Street to Western Avenue

WENATCHEE AlP
Columbia Street
Thurston to Kittitas

WEST RICHLAND AIP
62nd Ave/62nd Place
Gray St to SR 224

WEST RICHLAND AlP
Bombing Range Road (Phase VI)
Chukar Drive to Blue Heron Blvd

‘WEST RICHLAND AP

SR 224
Bombing Range Rd Intersection

YAKIMA COUNTY AIP
Tieton Drive
South 72nd Avenue to South 96th Avenue

Audit

Audit

Contract Completion

Contract Completion

Design

Audit

Audit

Design

Construction

565,247

845,456

1,031,823

1,282,323

72,500

305,402

333,381

63,495

1,859,900

59,696

14,402

Executive Director Change Total

-499,810

Actions by the Executive Director

7-5-188(003)-2

7-5-188(003)-3

KELSO CHAP
OldSR5
Slide Area A

KELSO CHAP
Old SR 5
Slide Area A

AIP Change Total

Audit

Audit

535,764

13,918

-499,810




Project ID

s
@
&/

All TIB Funding Programs
From 03/01/2003 to 04/30/2003

Agency
Project Description

Transportation Improvement Board

Project Actions

Program

Current Phase

Approved
TIB Funds

Change in
TIB Funds

7-5-188(005)-1
7-5-963(001)-1
7-5-963(002)-1
7-1-823(004)-1

7-5-186(002)-1

PSMP Projects

KELSO
Coweeman River Bridge
Tipped Rockers

NAPAVINE
Old SR 603
S of SW Lincoln to 8th Ave W

NAPAVINE
Winlock-Napavine Hwy - Old SR 603
South City Limits to W 8th Ave

STANWOOD
Pioneer Highway improvements

Bridge Replacement at Cedarhome Drive

WASHOUGAL
15th Street (Old SR 140)
SR 14 to E Street

Actions by the Executive Director

P-E-002(P01)-1

P-W-156(P01)-1

P-P-800(P01)-1

8-1-114(P03)-1

6-P-808(P07)-1

8-5-193(P11)-1

ASOTIN COUNTY
Highland Ave
13th St to 15th St

BELLINGHAM
Electric Ave
Bloedel-Donovan Park to Alabama St

BLACK DIAMOND
Baker St/Morgan St
Second Ave to Abrahms

BOTHELL
102nd Avenue NE
E Riverside Drive to Main Street

BUCKLEY
Naches St
Park St to Main Ave

CHEHALIS
20th Street & Salsbury Street
Market Street to 21st Street

CHAP

CHAP

CHAP

CHAP

CHAP

Audit

Audit

Audit

Contract Completion

Audit

78,237

6,145

383,941

681,916

223,807

87,560

Executive Director Change Total

87,560

PSMP

PSMP

PSMP

PSMP

PSMP

PSMP

CHAP Change Total

Design

Audit

Construction

Audit

Final Voucher

Audit

15,000

117,184

100,000

100,000

59,016

100,000

87,560

-2,816

-6,966




All TIB Funding Programs
From 03/01/2003 to 04/30/2003

Agency Approved Change in
Project ID Project Description Program Current Phase TiB Funds TIB Funds
8-5-006(P29)-1 CLARK COUNTY PSMP Audit 59,958 0

NE 137th Avenue Walkway
NE 76th Street to 4th Plain (SR 500)

6-E-908(P02)-1 COLTON PSMP Audit 89,069 -400
Fountain St/Union St
Line Street to Broadway

P-E-856(P04)-1 COULEE CITY PSMP Bid Award 118,792 26,167
Walnut St & Sixth St
4th to 8th to Walnut to Main

P-E-856(P05)-1 COULEE CITY PSMP Bid Award 62,279 7,464
Main Street
3rd St to Adams St

6-P-802(P03)-1 DUVALL PSMP Bid Award 81,938 3,854
Main St
NE Ring to NE Valley

P-P-106(P01)-1 KENT PSMP Audit 148,400 0
Washington Ave
West Harrison St to James St

P-P-017(P01)-1 KING COUNTY PSMP Contract Completion 171,271 0
12 Ave SW Phase Il
SW 116 St to SW 107 St

8-1-140(P16)-1 LYNNWOOD PSMP Audit 58,080 0
52nd Avenue West Pedestrian Improvements
169th Street SW to 166th Street West

P-P-140(P01)-1 LYNNWOOD PSMP Audit 59,518 0
208th St SW
60th Ave W to SR 99

P-E-891(P02)-1 METALINE FALLS PSMP Construction 100,000 0
Fifth Ave/Grand View/Fourth/Park
Washington to Third

P-P-132(P01)-1 MILTON PSMP Construction 150,000 0
Milton Way
Porter Way to 11th Ave

P-W-961(P02)-1 MORTON . PSMP Design 8,000 0
7th Street/Westlake Avenue
Main Avenue to 1st Street

P-W-962(P02)-1  MOSSYROCK PSMP Audit 92,648 0
Williams Street
State Street to Hope Street




Project ID

Agency

Project Description

Transportation improvement Board

Project Actions

All TIB Funding Programs
From 03/01/2003 to 04/30/2003

Program

Current Phase

Approved
TIB Funds

Change in
TIB Funds

P-W-155(P01)-1

P-W-155(P02)-1

P-P-141(P01)-1

6-E-944(P02)-1

6-W-958(P02)-1

6-W-958(P03)-1

9-W-151(P03)-1

P-E-171(PO1)-1

6-E-932(P02)-1

9-P-101(P15)-1

9-P-101(P16)-1

6-W-826(P03)-1

P-P-202(P01)-1

MOUNT VERNON
North LaVenture Rd
Jacqueline Place to Kulshan Ave

MOUNT VERNON

East Fir St

Addison Place to North 30th St

MOUNTLAKE TERRACE

39th Ave

224th Street to 220th Street

NACHES
Naches Ave
3rd St to 4th St

OAKVILLE

Pine Street Sidewalk
Murray Street to Oakville School

OAKVILLE
Main Street

Park Street to Temple Street

PORT TOWNSEND
SR-20 Pedestrian Crossing
Hendricks Street to Hancock Street

RICHLAND

City-Wide Handicap Ramp Installation

ROSLYN

First Street (State Highway 903)
Idaho Avenue to Nevada Avenue

SEATTLE

SW Orchard St/Dumar Way SW
16th Ave SW to Delridge Way SW

SEATTLE
North 145th St

Linden Ave N to Phinney Ave N

SEQUIM

Sequim Avenue Sidewalk Phase 1
W Hammond St to Hendrickson Road

SHORELINE

1st Ave NE on the West side
NE 185th St to NE 192nd St

PSMP

PSMP

PSMP

PSMP

PSMP

PSMP

PSMP

PSMP

PSMP

PSMP

PSMP

PSMP

PSMP

Audit

Audit

Audit

Audit

Audit

Audit

Audit

Final Voucher

Audit

Audit

Audit

Audit

Contract Completion

65,506

118,846

17,000

9,487

46,413

95,921

84,813

96,000

67,039

32,391

57,007

77,743

119,480

-892

-4




Project ID

Agency
Project Description

Transportation Improvement Board

Project Actions

All TIB Funding Programs
From 03/01/2003 to 04/30/2003

Program

Current Phase

Approved
TIB Funds

Change in
TIB Funds

P-P-202(P02)-1

P-P-202(P04)-1

9-E-032(P07)-1

P-E-874(P02)-1

6-P-823(P05)-1

9-P-128(P14)-1

9-P-128(P15)-1

P-W-965(P02)-1

P-E-172(P01)-1

P-W-968(P04)-1

P-W-951(P04)-1

8-4-039(P17)-1

6-W-978(P04)-1

SHORELINE

North 175th St on the North side
15th Ave NE to YMCA

SHORELINE
North 175th St

Meridian Ave N to Corliss Ave N

SPOKANE COUNTY
West Valley/Glenrose Sidewalks

SPRAGUE
F Street
First St to Fifth St

STANWOOD
272nd StNW

72nd Ave NW to 600’ west

TACOMA

N Orchard St Sidewalks
N 21st Street to N 30th Street

TACOMA

South 19th Street Sidewalks
S Bennett St to S Vassault St

TOLEDO
Maple Street

5th Street to 6th Street

WEST RICHLAND

38th Ave

SR 224 (Van Giesen) to Grant St

WINLOCK

East Walnut Street (SR-505)
Second Street to Cedar Creek Drive

YACOLT
East Yacolt Road

North Ankeny Avenue to Town Limits

YAKIMA COUNTY

41st Street South

Mountainview Avenue to Kroum Road

YELM

East Yelm Avenue (SR 507)
2nd Street to 3rd Street

PSMP

PSMP

PSMP

PSMP

PSMP

PSMP

PSMP

PSMP

PSMP

PSMP

PSMP

PSMP

PSMP

Contract Completion

Contract Completion

Contract Completion

Construction

Contract Completion

Audit

Audit

Bid Award

Final Voucher

Design

Construction

Contract Completion

Bid Award

52,000

69,221

38,999

54,269

73,800

87,228

51,295

45,990

56,569

9,653

54,625

57,000

56,440
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Project ID

=

4

All TIB Funding Programs
From 03/01/2003 to 04/30/2003

Agency
Project Description

Transportation Improvement Board

Project Actions

Program

Current Phase

Approved
TIB Funds

Change in
TiB Funds

6-E-947(P02)-1

6-E-947(P04)-1

SCP Projects

ZILLAH
First Avenue
Cemetery to Zillah W Rd

ZILLAH
First Ave
Second St to Fifth St (north side)

Actions by the Executive Director

6-E-868(004)-1

6-W-837(006)-1

6-E-847(002)-1

6-E-986(002)-1

6-E-986(103)-1

6-E-902(005)-1

6-E-926(003)-1

6-E-894(004)-1

6-P-802(002)-1

ALMIRA
Main Street
Division to East City Limits

BLAINE
6th St
D Stto H St

CASHMERE

Cottage Ave

Riverfront Dr to Maple

COLFAX
Cedar Street
11th Street to Golf Course Clubhouse

COLFAX
Cedar Street Pathway
6th Street Bridge to North City Limits

COLVILLE
West First Ave
Wynne St to Railroad St

CONNELL
Clark St
N Fifth St to Cemetery Rd

DEER PARK
H St
S Colville Ave to S Main St

DUVALL
Bruett Rd
3rd Pl Ave to 1500’ east

PSMP

PSMP

Audit

Audit

75,000

75,000

Executive Director Change Total

26,400

SCP

SCP

SCP

SCP

SCP

SCP

SCP

SCpP

SCP

PSMP Change Total

Audit

Audit

Final Voucher

Audit

Contract Completion

Construction

Construction

Construction

Contract Completion

152,309

332,392

391,949

464,214

26,730

293,700

477,248

400,000

554,259

26,400

9,059

-1,020

-68,885

14,214

29,259




. Transportation Improvement Board

Project Actions

All TIB Funding Programs
From 03/01/2003 to 04/30/2003

Agency

Project ID Project Description Program

Current Phase

Approved
TiB Funds

Change in
TiB Funds

ELMA SCP
Main Street
7th St to 12th St

6-W-955(007)-1

ENDICOTT SCP
E Street
Margin Street to East City Limits

6-E-909(102)-1

FAIRFIELD SCP
Ticknor Street
SR 27 to McNeil

6-E-895(103)-1

GOLD BAR sScpP
May Creek Road
1st Street to 3,450’ Easterly

6-P-819(001)-1

GOLD BAR SCP
Lewis Ave
First St to Fifth St

6-P-819(003)-1

GRANITE FALLS SCP
East Stanley St
Granite Ave to Kentucky Ave

6-P-820(001)-1

LACROSSE 8SCP
Leslie Ave
Third Stto A St

6-E-912(001)-1

LANGLEY sSCP
Anthes Avenue Walkway
Second St to Sixth St

6-W-828(103)-1

MANSFIELD SCP
Wall (Fifth) Avenue
Main St to Railroad Ave

6-E-852(005)-1

MATTAWA SCP
Riverview/Saddle Mountain/Boundary
Government to Government

6-E-862(001)-1

MEDICAL LAKE SCP
Lake Street
Washington Street to Prentis Street

6-E-897(101)-1

MESA SCP
Manton Way
May Avenue to Caldona Avenue

6-E-928(001)-1

PE ELL SCP
3rd Street
Pe Ell Avenue to 4th Avenue

6-W-964(003)-1

Contract Completion

Construction

Bid Award

Audit

Audit

Bid Award

Audit

Design

Bid Award

Construction

Audit

Audit

Contract Completion

487,874

32,400

53,974

608,818

291,158

468,609

224,542

6,378

734,925

198,547

54,812

243,682

431,941

41,606

-10,767

7,803

-6,084

-31,391

40,499

-108,526

-5,899

-4,391

-13,162




Project ID

All TIB Funding Programs
From 03/01/2003 to 04/30/2003

Agency
Project Description

Transportation Improvement Board

Project Actions

Program

Current Phase

Approved
TIB Funds

Change in
TIB Funds

6-E-873(002)-1

6-E-855(001)-1

6-E-845(001)-1

6-E-853(101)-1

6-E-898(B01)-1

6-W-832(B02)-1

6-W-834(002)-1

6-P-806(003)-1

6-E-918(003)-1

6-P-824(001)-1

6-E-919(001)-1

6-E-885(102)-1

6-E-946(003)-1

REARDAN
Railroad Ave
Lake St to Aspen St

REPUBLIC
Clark Avenue
10th St to Klondike

RITZVILLE
First Avenue (Phase 1)
Division Street to Cascade Street

ROCK ISLAND
Delaware Avenue
Rock Island Drive to Saunders Avenue

ROCKFORD
Mica Creek Bridge
On First Street

SKAGIT COUNTY
Main Street
Baker River Bridge Rehab

SKAGIT COUNTY
Morris Street (Construction Only)
East Town Limits to Swinomish Channel

SNOQUALMIE
Park Street

Meadowbrook Way to City Park Entrance

ST. JOHN
Front St (Hwy 23)
MP 13.97 to MP 14.41

SULTAN
Fir Avenue
4th Street to 8th Street

TEKOA
Washington Street
Poplar Street to Ross Street

TONASKET
SR 20/SR 97 Sidewalk
SR 97 MP 314.91 to SR 20 MP 262.30

WAPATO
Donald Road
Track Road to North City Limits

SCP

SCP

SCP

SCP

scP

SCP

SCP

scpP

SCP

SCP

SCP

SCP

SCP

Design

Design

Audit

Audit

Construction

Construction

Bid Award

Contract Completion

Contract Completion

Audit

Audit

Construction

Audit

10,450

35,000

427,994

47,236

84,440

329,400

575,000

304,123

213,827

544,662

188,878

93,642

181,964

4,072

15,180

6,200

75,000

41,845

15,981

-284

-2,997




Project ID

All TIB Funding Programs
From 03/01/2003 to 04/30/2003

Agency
Project Description

Transportation Improvement Board

Project Actions

Program

Current Phase

Approved
TIB Funds

Change in
TiB Funds

6-E-946(104)-1

6-W-968(003)-1

6-W-954(001)-1

6-W-951(102)-1

6-W-978(003)-1

6-E-947(001)-1

TPP Projects

WAPATO
Donald Road .
First Street to Track Road

WINLOCK
Byham Road/NW Dexter Avenue
King Road to Tennesee Road

WOODLAND
Bozarth Avenue
Goerig Street to Fifth Street

YACOLT
North Amboy Avenue Sidewalk
West Yacolt Road to North City Limit

YELM
Edwards Street NW
Yelm Avenue to Coates Street

ZILLAH
Cheyne Road
1st Avenue to North City Limits

Actions by the Executive Director

9-P-817(002)-1

9-W-948(002)-1

9-P-031(003)-3

9-W-152(001)-3

9-E-168(002)-1

ARLINGTON
SR 9/Highland Drive Signalization Project

BATTLE GROUND
SR 502
W City Limits to 8th Avenue

BOTHELL
228th Street
1-405 to 39th Avenue

BREMERTON
SR 3/ SR 304, Stage 3
Porter Street to Burwell Street

CHENEY
SR 904 Corridor Enhancement Project
Mullinex Road to Cheney Plaza Road

SCP

SCP

SCP

ScP

SCP

8CP

Bid Award

Design

Audit

Audit

Audit

Audit

43,916

37,350

449,933

15,354

370,752

343,996

3,831

-235,024

Executive Director Change Total

-183,934

TPP

TPP

TPP

TPP

TPP

SCP Change Total

Contract Completion

Bid Award

Audit

Audit

Audit

200,000

3,244,242

3,106,303

666,632

707,809

-183,934

128,322




Project ID

Gty
“"& , Transportation Improvement Board

Project Actions

All TIB Funding Programs
From 03/01/2003 to 04/30/2003

Agency
Project Description Program

Current Phase

Approved
TIB Funds

Change in
TIB Funds

9-E-168(003)-1
?-w-ooe(021 )-1
9-E-177(001)-1
9-E-902(001)-1
9-P-112(002)-3
9-P-113(004)-3
9-P-138(002)-2
9-P-206(002)-1
9-P-106(001)-1
9-P-106(001)-2
9-P-106(001)-3
9-P-106(003)-1

9-P-106(003)-3

CHENEY - TPP
Parkway Drive
330’ East of SR 904 to N 6th Street

CLARK COUNTY TPP
NE 134th Street (Construction Only)
Rockwell Road to WSU Entrance

COLLEGE PLACE TPP
College Place Blvd/Mojonnier Road
Mojonnier Road to SR 125

COLVILLE- TPP
Garden Homes Drive
Hawthorne Avenue to South City Limits

DES MOINES TPP
Kent-Des Moines Road (Design Only)
16th Ave South to 24th Ave South

DES MOINES TPP
Pacific Highway South (SR-99) Redevelopment
South 216th Street to SR-516

EVERETT TPP
SR 525 / Paine Field Bivd
SR 99 Interchange

KENMORE TPP
Bothell Way (SR-522)
73rd Ave NE to East C/L

KENT TPP
192/196/200 St Corridor
W Valley Hwy to E Valley Hwy

KENT TPP
192/196/200 Street Corridor Stage 2
West Valley Highway to East Valley Highway

KENT TPP
S 192nd/S 196th/S 200th Stage 3
West Valley Highway to East Valley Highway

KENT TPP
272nd/277th Streets
Auburn Way North to Kent-Kangley Road

KENT TPP
272nd/277th Street
Auburn Way N to 116th Avenue

Contract Completion

Bid Award

Audit

Audit

Audit

Construction

Audit

Design

Audit

Audit

Audit

Audit

Audit

584,979
1,441,000
1,,279’472

169,788

114,100
4,961,100
5,291,478
1,060,435
4,966,233
1,298,051
6,896,608

829,152

5,206,154

52,754

-754

533,700



Project ID

Agency
Project Description

Transportation Improvement Board

Project Actions

All TIB Funding Programs
From 03/01/2003 to 04/30/2003

Program

Current Phase

Approved
TIB Funds

Change in
TIB Funds

9-P-113(004)-4

9-P-017(002)-1

9-P-017(006)-1

9-P-017(008)-1

9-P-017(018)-1

9-P-113(005)-5

9-P-031(006)-4

9-W-155(001)-1

9-E-881(001)-1

9-P-027(005)-1

9-P-027(008)-2

9-P-027(106)-1

9-P-107(006)-1

KENT

Pacific Highway South SR-99 HOV Lanes
SR-516 to South 252nd Street

KING COUNTY
140th Place Southeast

Pipeline Road to SR 169

KING COUNTY
NE 124th Street

132nd Place NE to SR 202

KING COUNTY
Petrovitsky Road

143rd Ave SE to 151st Ave SE

'KING COUNTY
228th Ave SE/NE, Phase 1
Issaquah Pine Lake Road to Inglewood Hill Road

KING COUNTY

Pacific Highway South (Design Only)
South 272nd Street to South 284th Street

MILL CREEK
SR 527
164th St to 132nd St

MOUNT VERNON

Multi-Modal Transportation Center
Downtown Mount Vernon

OKANOGAN
Qak Street Bridge
Approach to Approach

PIERCE COUNTY
Canyon Road East

106th St East to 116th St East

PIERCE COUNTY

Lake Tapps Parkway East - Stage 2

Drainage OQutfall

PIERCE COUNTY
Spanaway Loop Road

14th Avenue South to Coffee Creek Vicinity

REDMOND

West Lake Sammamish Parkway NE
NE 51st St to Marymoor Way

TPP

TPP

TPP

TPP

TPP

TPP

TPP

TPP

TPP

TPP

TPP

TPP

TPP

Bid Award

Audit

Contract Completion

Contract Completion

Audit

Audit

Bid Award

Construction

Bid Award

Contract Completion

Contract Completion

Audit

Construction

331,148

885,636

3,297,313

909,315

1,662,457

300,000

1,879,106

1,300,500

669,181

2,717,603

1,664,000

72,283

3,049,018

40,784




Project ID

Transportation Improvement Board

Project Actions

All TIB Funding Programs
From 03/01/2003 to 04/30/2003

Agency

Project Description Program

Current Phase

Approved
TIB Funds

Change in
TIB Funds

9-P-107(007)-1

9-P-102(008)-1

9-P-102(010)-1

9-P-121(001)-1

9-P-031(002)-5

9-P-031(007)-4

9-P-138(002)-1

9-P-140(001)-1

9-P-140(001)-2

9-E-176(002)-1

9-E-176(002)-2

9-E-180(001)-1

9-E-180(001)-2

REDMOND TPP
148th Avenue NE @ NE 40th Street
148th Avenue NE to NE 40th Street

RENTON TPP
Downtown Transit Center Access
Burnett Ave S. 2nd St to S. 4th St.

RENTON TPP
Oakesdale Ave SW - Phase 2
SW 27th St to SW 31st St

SEATAC TPP
S 28th/24th St ( South Sea-Tac Access)
S 188th Street to S 204th Street

SNOHOMISH COUNTY TPP
164th Street
Spruce Way to Ash Way

SNOHOMISH COUNTY TPP
88th Street NE, Stage 4
BNRR Crossing to State Ave

SNOHOMISH COUNTY TPP
SR 525 / Paine Field Bivd
SR 99 to Harbor Pointe Bivd

SNOHOMISH COUNTY TPP
196th St SW/28th Av/I-5 1/C, Stage 1 (D & RW Only)
24th Avenue to 1-405

SNOHOMISH COUNTY TPP
196th St SW/28th Av/I-5 I/C (Design and R/W)
1-405 to SR 527

WALLA WALLA TPP
Airport Way/Tausick/Alder
SR 12 Intersection to Wilbur Ave

WALLA WALLA TPP
Airport Road
SR 12 Interchange

YAKIMA TPP
Fair Avenue & 1-82 Interchange
Fair Ave and |-82 ramps

YAKIMA TPP
E Yakima Avenue / |-82 Interchange
SB 1-82 off ramp

Bid Award

Audit

Audit

Audit

Bid Award

Audit

Audit

Audit

Audit

Audit

Audit

Audit

Audit

430,115

246,558

814,554

9,604,338

4,263,550

326,885

2,048,988

3,464,200

3,439,800

2,062,717

1,349,811

9,268,974

2,372,114

-30,278

26,663

-96,127

8,239

-18,923

-167,325
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Transportation Improvement Board

Project Actions

All TIB Funding Programs
From 03/01/2003 to 04/30/2003

Agency

Approved Change in

Project ID Project Description Program Current Phase TIB Funds TIB Funds
9-E-180(001)-3 YAKIMA TPP Audit 317,189 0

- Yakima Gateway Stage 3
I-82 Interchange to City Arterials

Executive Director Change Total 477,055
TPP Change Total 477,055
Total Change 92,729




Sidewalk Deviation Staff Review

Arterial Improvement Program(AIP)
Board Meeting Date: May 30, 2003

REGION Puget Sound ‘ FUNDING YEAR  FY 2004
LEAD AGENCY AUBURN PROJECTLENGTH  0.63 miles
PROJECTNUMBER  8-1-105(031)-1 FUNCTCLASS  Minor
PROJECTNAME  West Valley Hwy AADT 29,786
SR-18 N Peasley Canyon Rd to South vestuoy Not Required
City Limits
BID AWARD TARGET  Jul 2003
Phase TIB Funds Local Funds Total Cost
DESIGN Funds to be approved for Design 131,960 32,990 164,950
Funds to be approved for Right of Way 100,320 25,080 125,400
CONSTRUCTION  Funds estimated for Construction 967,720 241,930 1,209,650
TOTALS $1,200,000 $300,000 $1,500,000
NONELIGIBLE COST $ O TIB REIMBURSEMENT RATIO  80.0%
LOCAL MATCH AUBURN $300,000

EXISTING FACILITIES

PROJECT BENEFITS

PROPOSED WORK

DISCUSSION

This section of West Valley Highway serves a high volume of regional
traffic because it completes the interchange between eastbound SR-18 to
southbound SR-167 and northbound SR-167 to westbound SR-18. The
existing roadway is in poor condition and has no pedestrian facilities.

This project will correct severely deteriorated pavement surface and
provide safety improvements by seperating modes and improving traffic
signals.

This project will reconstruct the West Valley Highway between Peasley
Canyon Road and the South City Limit. Other elements of the project
include modification of the signal at 15th Street SW as well as
interconnecting traffic signals between the westbound SR-18 off ramp and
SW 15" Street. In addition, a 12-foot separated non-motorized path along
the east side of the roadway is proposed.

The city anticipates no change in AIP Funds as shown below because of
the requested deviation.

Phase TIB Funds Local Funds Total Cost
Project Selection 1,200,000 80.0% 300,000 20.0% 1,500,000
Design 1,200,000  80.0% 300,000 20.0% 1,500,000
Change 0 0 0
0.0% No Change 0.0% No Change 0.0% No Change

The city is requesting a deviation from TIB’s urban sidewalk standard of
constructing sidewalk along both sides of the roadway. The city is
proposing the construction of a 12-foot non-motorized pathway along the
east side of the roadway from Peasley Canyon Road to 15" Street SW for
the following reasons:
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Sidewalk Deviation Staff Review
TIB Project Number 8-1-105(031)-1

STAFF
RECOMMENDATION

BOARD
ACTION

There are few pedestrian generators within the project limit and limited
developable land because of steep slopes on the west side and wetlands
on the east side.

The cost associated with standard sidewalks is extremely high. The west
side of the roadway has steep slopes that would require extensive
excavation and the construction of a retaining wall. The east side would
require relocation of an existing drainage ditch into an environmentally
sensitive area. The cost of constructing the pedestrian facilities to TIB
standard is estimated at $1,641,000. In comparison, a 12-foot non-
motorized trail along the east side of the arterial would cost approximately
$532,000.

The separated trail will provide for additional non-motorized safety, by
separating motorized and non-motorized modes. This principal arterial
serves as the connecting ramps for the interchange between SR-18 and
SR-167 and has significant traffic volumes with traffic speeds consistently
higher than 45 miles per hour.

This proposal eliminates delays associated with additional environmental
reviews and additional facilities to meet stormwater detention
requirements.

Staff recommends approval of the sidewalk deviation to construct a 12-
foot non-motorized pathway along the east side of the roadway.

Motion to approve the sidewalk deviation to construct a 12-foot non-
motorized pathway along the east side of the roadway.
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Peter B. Lewis, Mayor
25 West Main Street * Auburn WA 98001-4998 * www.ci.quburn.wa.us * 253-931-3000

VASHINGTON
May 22, 2003

Mr. Greg Armstrong, P.E.

TIB Project Engineer

Washington State Transportation improvement Board
P.O. Box 40901

Olympia, WA 98504-0901

RE: Sidewalk Deviation Request
West Valley Highway — Peasley Canyon to South City Limit
TIB Project No: 8-1-105(031)-1
Auburn Project No: C302A

Dear Mr. Amstrong:

The City of Auburn is requesting a deviation from the Transportation Improvement Board’s Sidewalk
Policy, TIB Policy POL-808 Sidewalks, for a portion of the above-referenced project. Rather than
placing sidewalks on both sides of the roadway, the City is proposing the construction of a 12-foot
wide non-motorized path along only the east side of the roadway for approximately 75% of the
project length. As presented in the following sections of this request, this sidewalk deviation will
result in equivalent pedestrian access and thoroughfare, improved pedestrian safety, reduction in
right-of-way takes, and reduction in project costs.

Project Description

West Valley Highway is a principal arterial that travels the length of the Green River and White River
valley bottom between Renton and Sumner. This project includes the portion of West Valley
Highway from the Auburn city limit, north to Peasley Canyon Road, a distance of 0.63 miles. This
roadway serves as the primary interchange between northbound SR167 and westbound SR18 and
between eastbound SR18 and southbound SR167. Itis a regionally significant route with traffic
usually having no origin or destination in the City of Auburn. On the City of Auburn’s Pavement
Management System, this length of roadway rates as the worst arterial based on volume and
roadway condition, and ranks highest in maintenance priority.

The project includes the following:

» Reconstruction of West Valley Highway from the intersection with Peasley Canyon Road
south to 15" Street SW (+2,500 feet)

» Half-street improvements, including sidewalks, along West Valley Highway from 15™ Street
SW south to the City limits (800 feet)

» Provide a new non-motorized path east of West Valley Highway from the intersection with
Peasely Canyon Road south to 15" Street SW.

Throughout the project development and construction, work will be coordinated with the Washington
State Department of Transportation, as they are completing West Valley Highway improvements
immediately north of this project from Peasley Canyon Road north to the SR18 access ramps.

Current Corridor Zoning

The current zoning of the West Valley Highway project area is predominantly Heavy Commercial
with a 650 lineal foot frontage section of Single Family Residential along the northwest area of the
project. Development between Peasley Canyon Road and 15™ Street SW has not occurred due to
steep and environmentally sensitive slopes.
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Mr. Greg Armstrong, PE
May 22, 2003
Page 2 of 3

Existing Pedestrian Information

Pedestrian traffic within the project corridor is negligible due to the lack of pedestrian generating
activities. However, at the north end of the project, at Peasley Canyon Road, there is a regional
Park-and-Ride and a Heron Rookery located nearby that receives visitors throughout the year. Just
east of SR167 lies the Auburn Supermall that has pedestrian facilities along 15™ Street SW east of
the limited access SR167 interchange. Other existing commercial uses of the area are located
south of 15" Street SW and consist of individual businesses with on-site parking. North of 15"
Street SW, there are currently no other land uses that result in pedestrian traffic. :

The intersections at 15" Street SW and Peasley Canyon Road will be constructed to ADA standards
so that pedestrians have the ability to safely cross the road. Due to limited land use within the
corridor, these two key locations are sufficient to provide full pedestrian access to both sides of the
road where needed.

TIB Policy POL-808 Requirements

TIB’s policy requires that sidewalks be constructed on both sides of a roadway in urban areas.
These sidewalks are to be a minimum of five feet wide and meet the requirements of the Americans
with Disabilities Act. The City is requesting to eliminate this requirement for approximately 2,500
feet of the 3,300 feet project length. To mitigate the elimination of the sidewalk requirement, the City
is proposing to construct a 12-foot wide non-motorized trail separated from the roadway. This trail
will meet all ADA requirements and include pedestrian lighting for safety.

Rationale for Deviation Request

The grounds for the Sidewalk Deviation request are outlined in the following sections.

Pedestrian Safety

As previously identified, the section of West Valley Highway between Peasley Canyon Road and
15" Street SW serves as a completion of the State Highway interchange between SR167 and SR18.
As such, this roadway has an Average Daily Traffic (ADT) of nearly 30,000, including heavy truck
traffic, traveling at, or above, 45 miles per hour on a consistent basis. Accommodating pedestrians
on a five-foot wide sidewalk immediately adjacent to this roadway would pose a pedestrian safety
issue, and would detract from overall project quality.

Right-of-Way Acquisition

Currently, adequate right-of-way exists south of 15" Street SW to the City limit to implement
sidewalk requirements. However, north of 15" Street SW, the existing roadway spans the entire
right-of-way, necessitating acquisition for sidewalk improvements. Right-of-way will need to be
acquired from two separate types of property owners, private citizens along the western side of the
roadway and the City of Auburn Sewer Utility along the eastern side.

Acquisition of right-of-way from the City Sewer Utility is straightforward and can be accomplished
within several months. However, right-of-way acquisition from private property owners can be an
arduous and lengthy process, delaying the project and increasing the costs.

Site Constraints

West Valley Highway north of 15" Street SW has site constraints that significantly increase costs of
roadside sidewalk construction. The roadway is located along the valley bottom at the base of the
valley wall. As such, a steep undeveloped hillside lies immediately west of the road and the valley
bottom lies to the east.

Placing a sidewalk along the western edge of the roadway would require either excavating into the
adjacent hillside for construction of an eight to twenty foot tall retaining wall or relocating the
roadway and right-of-way to the east. Immediately adjacent to the eastern side of the roadway there




Mr. Greg Armstrong, PE
May 22, 2003
Page 3 of 3

is a 20 foot wide, 8 foot deep drainage ditch that receives runoff from the roadway. To construct
roadway sidewalks, this ditch would require filling along with the construction of a new roadside ditch
adjacent to the sidewalk. Overcoming these two constraints, steep slope and drainage ditch on
opposite sides of the roadway, would increase project costs drastically should the sidewalk deviation
not be granted. '

Pedestrian Facility Costs

The cost associated with implementing standard sidewalks to meet TIB policy is prohibitively
expensive at this time. As previously stated, the west side of the roadway has steep slopes that
would require construction of a retaining wall to implement a sidewalk and the east side would
require relocation of an existing drainage ditch into an environmentally sensitive area. The cost of
full TIB standard pedestrian facilities is estimated at $1,641,000. In comparison a 12-foot non-
motorized trail on the east side of the arterial would cost approximately $532,000.

Proposed Pedestrian Facilities

As previously presented, TIB policy requires that sidewalks be placed on both sides of the roadway
for the West Valley Highway project. However, the City of Auburn has determined that the
implementation of sidewalks on both sides between 15™ Street SW and Peasley Canyon Road is not
economically feasible due to pedestrian safety, right-of-way acquisition, site constraints, and
pedestrian facility costs.

The proposed pedestrian facilities for the project can be divided into two distinct segments. The first
segment is located between the Auburn city limit and 15" Street SW and will include pedestrian
facilities on both sides of the roadway, meeting TIB policy. The second segment is located between
15" Street SW and Peasley Canyon Road and will utilize a 12-foot wide non-motorized trail for
pedestrian movements.

Summary

Based on the information presented herein, we believe that a deviation from TIB Policy POL-808
Sidewalks is warranted for the West Valley Highway Reconstruction Project. The deviation
requested will result in added pedestrian safety, a reduction in right-of-way takes, and a reduction in
project costs while still providing a complete pedestrian link throughout the length of the project. We
trust you will find that the proposal fully achieves the functional requirements for pedestrian access
while keeping the project costs within reasonable levels.

Sincerely,

oyedy, P.E.
Director
Department of Public Works

BH/rs
Enclosures

Cc: File: 16(C302A)
Bill Helbig, Project Engineer
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Contract Completion Phase Staff Review
Small City Pedestrian Safety & Mobility Program (SCP/PSMP)

Board Approval Date: May 30, 2003

REGION West FUNDING YEAR  FY 2003

LEAD AGENCY City of MCCLEARY PROJECT LENGTH 1,300 feet

PROJECTNUMBER  p-W-956(P04)-1 FUNCTcLAss  Collector

PROJECTNAME  Simpson Avenue & 5th Street AADT 1,000
Maple Street to 4th Street vestuoy Not Required

81D AWARD DATE  Sept 2002

Phase TIB Funds Local Funds Total Cost
Funds approved for Design 0 16,779 16,779
DESIGN
Funds approved for Right of Way 0 0 0
CONSTRUCTION  Funds approved for Construction 129,818 32,809 162,627
TOTALS $129,818 $49,588 $179,405
NONELIGIBLE COST $ O TIB REIMBURSEMENT RATIO  72.4%
LOCAL MATCH MCCLEARY $49,588

EXISTING FACILITIES The existing sidewalk in the CBD had many tripping hazards and
uncontrolled accesses to business.

PROJECT eENEFlTé The new sidewalks and defined driveway accesses improved pedestrian
safety, sight distance and reduced pedestrian / vehicle conflicts. This
project revitalized this portion of the CBD.

PROPOSED WORK This project constructed a new sidewalk with curb and gutter on the north
side of Simpson Avenue. This project also constructed a new sidewalk
with curb and gutter on the west side of 5th Street. The project includes
ADA ramps, controlled access to commercial business, storm drainage
maodification and illumination.

DISCUSSION The city requests an increase of $21,647 in PSMP Funds as shown below.
TIB Funds Project Cost "gr':",?:ug'fp':f;::l’m

Phase Funds Matching Ratio Eligible Cost Total Cost Change Percent

Project Selection 100,000 72.359% 138,200 138,200

Design Phase 100,000 72.359% 138,200 138,200 0

Construction Phase 100,000 72.360% 138,200 138,200 0

Bid Award 108,172 72.360% 149,492 149,492 8,172 8.2%

Contract Completion 129,819 72.360% 179,406 179,406 21,647 20.0%
Overall Change 29,819 41,206 41,206 29,819 29.8%
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Bid Award Phase Staff Review
TIB Project Number P-W-956(P04)-1

DISCUSSION

STAFF
RECOMMENDATION

ACTION ITEM

The major factor for the increase in cost at the Bid Award Phase was the
illumination cost. The agency requested and was granted an increase in
SCP/PSMP funds of $8,172 (8.2%) with an increase in local funds of
$3,120 (8.2%).

The agency is requesting an increase in SCP/PSMP funds at Contract
Completion of $21,646 (20.0%) with an increase in local funds of $8,268
(20.0%).

The major factors for the increase in cost at Contract Completion Phase
are: The existing concrete sidewalk and ACP was thicker than anticipated
and required additional removal costs and additional base material. At the
west end of the project the sidewalk created an additional drainage
problem that required an increase in ACP quantities to correct to drainage
problems. The costs in the construction other category are city forces
work to reinstall water service line impacted by the sidewalk work and
install the illumination poles. There were also additional city inspection
and administration costs. The city costs were not included in the original
application.

Staff recommends Board approval of $21,646 in SCP/PSMP funds for the
Contract Completion phase of this project.

Motion to approve an increase of $21,646 in SCP/PSMP funds, bringing the
total TIB commitment to $129,818.
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The City of
McCleary

Home of the McCleary Bear Festival
100 SOUTH 3RD ST. MCCLEARY, WASHINGTON 98557 (360} 495-3863

May 8, 2004 s

John Dorffeld

Transportation Improvement Board
P.O. Box 40901

Olympia, Washington 98504-0901

RE: Updated Cost Estimate — Simpson Avenue Sidewalk Project
Dear Mr. Dorffeld:

The City of McCleary requests additional funding for the Simpson Avenue Sidewalk Project. 1
have enclosed the Updated Cost Estimate and Project Accounting History for your review.
Below please find an explanation of the cost increase for the contractor and an explanation and
breakdown performed under construction other. ‘

¢ C(Cost Increase — Contractor

This project was bid by the contractor based upon estimated quantities by our design engineer at
the Shea Group. There are two primary reasons why the project exceeded the engineer’s
quantities estimate. The first reason is that the old concrete and asphalt shoulder removed was
much thicker than originally estimated. This problem caused the contractor to need additional
quantities of rock to bring the project up to grade and it cost the City more on the excavation
based upon the engineer’s estimate of the concrete thickness. The second reason was a grade
and drainage problem at the west end of the project near the Fast Break Espresso. The driveway
approach through the new sidewalk was too steep which was causing drivers to scrape the
bottom of their vehicles. This steep approach also caused ponding on the north side of the
sidewalk. Additional asphalt was placed in this location which eliminated both problems.

o Construction Other

The work performed by the City under construction other includes installation of the new street
lights and relocation of some water service lines which interfered with the project. It also
includes additional inspections provided by the City and 40 hours of my administrative time
managing the project. The total City labor costs were $6,726.96 with payroll benefits totaling
$2,690.78. Of this total, $1705.60 was the labor and $682.24 was the total benefits for the
additional inspections. The administration costs were $1173.20 in labor and $469.28 in benefits.
The City also had $331.50 in publication costs to advertise the bids. This puts the total
construction other costs at a total of $9,750.00




Should you have questions or concerns, please feel free to contact me at (360) 495-3200.
Sincerely, *

Buon]. Hgy—

Brian Shay
City Administrator




Bid Award Phase Staff Review
Small City Pedestrian Safety & Mobility Program (SCP/PSMP)

Board Approval Date: May 30, 2003

REGION West FUNDING YEAR  FY 2004
LEAD AGENCY ILWACO PROJECT LENGTH 300 feet
PROJECTNUMBER  p-W-969(P02)-1 FuNcTcLass  Collector
PROJECTNAME  Elizabeth Avenue AADT 500
Howerton Way to Spruce Street (SR vesTuoy Not Required
101) BID AWARD TARGET May 2003
Phase TIB Funds Local Funds Total Cost
DESIGN Funds for Design 0 8,000 8,000
Funds for Right of Way 0 0 0
CONSTRUCTION Funds to be approved for Construction 70,223 1,748 71,971
TOTALS $70,223 $9,748 $79,971
NONELIGIBLECOST ¢ O TIB REIMBURSEMENT RATIO  87.8%
LOCAL MATCH ILWACO $5,748; Federal Funds $4,000

EXISTING FACILITIES This route is an access for pedestrians walking to the docks and for large
trucks traveling to the fish processing plants on Howerton Way. There are
no sidewalks within the project limits.

PROJECT BENEFITS This project was designed with REV and Local funds. There were not
sufficient funds to construct this section of sidewalk using the REV funds.
The city then applied for a SCP/PSMP grant and was successful in securing
the grant. This sidewalk will complete the east leg from the REV project
to SR-101. This project will improve pedestrian access, reduce conflicts
between large trucks and pedestrians and promote tourism in the City of
Ilwaco.

PROPOSED WORK This is a construction only project. The proposed improvement will
construct a 5-foot sidewalk with curb and gutter. There will be ADA
ramps as required and any storm water issues created by the sidewalk will
be addressed.

DISCUSSION The city requests an increase of $12,573 in SCP/PSMP Funds as shown

below.
Phase TIB Funds Local Funds Total Cost

Project Selection 57,650 87.8% 8,000 12.2% 65,650

Construction 57,650 87.8% 8,000 12.2% 65,650

Bid Award 70,223 87.8% 9,748 12.2% 79,971

Change 12,573 1,748 14,321

21.8% Increase 21.8% Increase 21.8% Increase

The increase cost is the result of adjustment in quantities due to site
conditions. The main items are: Removal of Obstructions and Asphalt
Concrete Pavement.
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Construction Phase Staff Review
TIB Project Number P-W-969(P02)-1

STAFF Staff recommends Board approval of $12,573 in SCP/PSMP funds for the
RECOMMENDATION  Bid Award phase of this project.

ACTION ITEM Motion to approve an increase of $12,573 in SCP/PSMP funds, bring the
total TIB commitment to $70,223.
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‘Bid Award Staff Review — Arterial Improvement Program (AIP)

Board Approval Date: 5/30/03

REGION Northwest FUNDING YEAR FY 2001

LEAD AGENCY City of Ferndale PROJECT LENGTH 0.5 miles

PROJECTNUMBER  8-2-985(004)-1 FUNCTIONAL CLASS Principal

PROJECT NAME Main St VE STUDY Peer Review

PROJECTTERMINI  Labounty Rd to Third St
TIB Funds - Local Funds

PREDESIGN 0 11,327 TIB Funds Approved for Predesign

DESIGN 80,000 509,000 TIB Funds Approved for Design

40,000 40,000 TIB Funds Approved for Right of Way

CONSTRUCTION 1,116,000 3,681,000 TIB Funds Approved for Construction

B8ID AWARD 635,000 259,792 TIB Increase Requested for Bid Award
1,871,000 4,401,119 Subtotals

6,272,119 TOTAL PROJECT COST

PROPOSED AWARD DATE  6/2/2003 TIB MATCHING PERCENT 29.8%

LOCAL MATCH SOURCE FERNDALE $1,201,119; BRAC $3,200,000

EXISTING FACILITIES There are two travel lanes on the 26-foot wide bridge with two 2.5-foot sidewalks.
West of the bridge, the existing curbs, gutters and sidewalks are cracked and broken.
The roadway pavement is in poor repair. East of the bridge, there are no sidewalks
on the two-lane roadway.

PROPOSED WORK The project will widen the Nooksack River Bridge to 34 feet, interconnect the traffic
signals between First and Fourth Streets, upgrade the traffic signals to provide
protected left turns, and reconstruct Main Street between Labounty and Third Street.
Sidewalks will be constructed or replaced as needed. Additional work, not part of the
TIB project, will be constructed under the same contract. This work includes water
main and sanitary sewer replacement, and roadway work on 2™ Street.

DISCUSSION Since application, there has been a $3,692,000 increase in project costs.

Approximately $2,400,000 of the increase is attributed to the cost of the bridge work
and $1,300,000 to the roadway work. Federal BRAC funds have been increased by

$1,920,000. The city has requested an increase of $635.000 in TIB funds.

Phase TiB Funds Local Funds Total Cost
Design 1,236,000 47.9% 1,343,400 52.1% 2,579,400
Construction 1,236,000 23.0% 4,141,327 77.0% 5,377,327
Bid Award 1,871,000 29.8% 4,401,119 70.2% 6,272,119
Change 635,000 3,057,719 3,692,719
Percent Change 51.4% 227.6% 143.6%

TIB staff has determined that the project cost was greatly underestimated at
application. The initial estimate did not consider the complexities of widening the
bridge, nor the extent of work involved with reconstructing the roadway. The $635,000
increase request derives from the difference in total cost between construction
approval and bid award, which includes contract costs that are higher than expected,
and $300,000 of eligible work that was not included in the construction prospectus.




STAFF
RECOMMENDATION

MOTION

Prior to advertising for bids, a peer review identified $200,000 in savings that have
been incorporated into the project. After bids were opened, in an effort to reduce
costs, city staff removed $208,000 of work from the contract. The low bidder has also
identified $40,000 in savings in steel work. The total project cost shown above
reflects these reductions.

Of the $208,000 of work removed from the contract, $122,000 is roadway widening
and sidewalks on the south side of the road from the east side of the railroad bridge
to the east end of the project. Future developers of the empty commercial land
adjacent to that part of the project will be required to install those improvements. The
remaining $86,000 comes from work on 3" treet that was funded by the city and not
eligible for TIB reimbursement. The city will use those funds to pay part of their share
of the cost increase.

Staff recommends approval of an increase in TIB funds subject to fiscal capacity of
the agency.

Motion to approve an increase in TIB funds.
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May 20, 2003

Mr. Stevan Gorcester, Executive Director
Transportation Improvement Board

P.O. Box 40901

Olympia, WA 98501-0901

Dear Mr. Gorcester:

This letter is to request additional TIB funds for our Main Street project. As you know, project costs have increased significantly
since we were first awarded TIB funds in FY 2000 and now total $6,272,000. We have worked to reduce costs and to raise
additional local funds, and now nced additional help from TIB in order to move the project forward. ‘

Although the low bid wus 10% higher than the enginccr’s final estimate, most of the inareasc in cost can be attributed o a very
Jow estimate at project application. The scope of the project has remained unchanged. During design, we conducted peer reviews
in order to identify areas where cost could be reduced and were successful in reducing project cost by $345,000. Afier opening
bids, we again reduced $87,000 in costs by eliminating a block of city-funded work on 3™ Street. Those city funds will now bs -
utilized on Main Swreet. The low bidder hes identificd $40,000 in savings on structural steel work. Final cost reductions of
$123,000 were achieved by elininating widening and sidewalk work on a segment of the road where development will soon
occur. Since bids were opened, we have reduced the cost of the project by $250,000. '

We have asked for and received additional federal BRAC funds, which now total $3,200,000, The city’s commitment totals
$1.200,000, which includes an additional $500,000 since bids were opened. Combining the additional funds with the cost
reduotions leaves a funding gap of $635,000, which we are asking TIB to fill. We look forward to discussing our request with
your Board at the May 29, 2003 meeting,

Sincerely,
K ~
Loren Sperry
Public Works Direotor
Administrative Offices Clerk/Treasures™s Office Planning & Building Dept, Public Warks Dupe,
Phone: (36N 3844302 Phone {36l 3844302 Phone' (3605 3R3.3NH Phone: 13603 384.4006
Favi(360y 3841143 Vax.{3a0) 2821163 Fas (36 3IRG.51K0 Pavi{36a) 344149
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State of Washington
Transportation Improvement Board

FY 2005 Cali for Projects
May 30, 2003

BACKGROUND

The Transportation Improvement Board's Financial Guidelines were developed to
ensure TIB offers an annual call for projects for its major funding programs. For the
first few years a funding program has a minimal impact on appropriation authority and
cash flow. Less than twelve percent of the 2003-05 financial resources of the Urban
Arterial Trust Account and the Transportation Improvement Account will be used for
payments on projects funded from the 2005 Funding Programs.

STATUS

For FY 2005, the projected appropriation balances and cash flow demands will permit
a call for projects in each of the major funding programs. Construction only projects
requiring reimbursement in the 2003-05 biennium may affect the size of the FY 2005

Priority Array.

Program Preliminary
Arterial Improvement Program (AIP) $25 M
Pedestrian Safety and Mobility Program (PSMP) 2 M
Smali City Program (SCP) $5 M
Transportation Partnership Program (TPP) $35 M

Staff also recommends the following schedule for the FY 2005 Call for Projects:

Date Milestone

June 2, 2003 Call for projects announced

June 9-26, 2003 Funding workshops scheduled across the state
August 29, 2003 Deadline for applications to be received or postmarked
September-October 2003 Application evaluation and field reviews

November 20-21, 2003 Board selects projects at Tacoma Board Meeting
RECOMMENDATION

Staff recommends the Board approve the FY 2005 program sizes and call for projects

schedule outlined above.
o Motion to approve the FY 2005 Program Sizes and Call Schedule presented by

staff.
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ELECTION OF CHAIR AND VICE CHAIR
For the term July 2003 to June 2005
Board Meeting of May 29-30, 2003

BACKGROUND

The Chair and Vice Chair of the TIB are elected every two years by the members

of the Board. Both are selected from among the six elected officials serving on the
Board, and one is to be a county official and one a city official, as stated in the TIB
Bylaws, Article I, Sections 1a and 1c. The Chair traditionally alternates between a

county and city representative.

Rob McKenna of King County is completing a two-year term as chair. Bill Ganley
of Battle Ground is completing a two-year term as Vice Chair.

The current elected CITY officials serving on the Board (in alphabetical order) are:
e Bill Ganley, Battle Ground: Current TIB term runs through June 2004;
eligible for reappointment.
* Mary Gates, Federal Way: Current TIB term runs through June 2006;
eligible for reappointment.
* Rob Higgins, Spokane: Current TIB term runs through June 2004;
eligible for reappointment.

The current elected COUNTY officials serving on the Board (in alphabetical order)
are:
* Leo Bowman, Benton County: Current TIB term runs through June 2004;
eligible for reappointment.
» Rob McKenna, King County: Current TIB term runs through June 2006;
not eligible for reappointment due to TIB term limits.
* Mike Shelton, Island County: Current TiB term runs through June 2006;
eligible for reappointment.

BOARD ACTION
Thursday, May 29" Work Session:
Informal discussion

Friday, May 30" Meeting:
Nominations and election of Chair
Nominations and election of Vice Chair
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Board Policy Title Page No

POL-601 Reporting Information to the Board ... Page 1
Protocol for reporting information to the Board

POL-801 Project COSt INCTEASES ............cooirieieiiiieiiii e Page 1
Procedure to request an increase in board funds

POL-802 Value Engineering StUAIES...............cooviimimiiiii Page 2
Requirements for projects needing VE studies

POL-803 Project Audit Implementation ... Page 2
Information regarding auditing on completed projects

POL-804 Prospectus Submittals ... Page 2
Project requirements to be fulfilled in order to accurately
determine fund availability

POL-807 Matching Funds for Bridge Replacement Projects ... Page 3
Information required for funding selection of bridge projects

POL-808 SIAWAIKS ......oeeeeiiieeeeieie et Page 4
Sidewalk requirements for TIB projects

POL-810 TIB Mitigation POlICY ..........ccccimimiimiiiiii i Page 4
Purpose is to allow mitigation costs to be reimbursed with TIB

funds and to limit the impact of the cost of excessive mitigation

or other unusual project features

POL-811 Urgent Project Issue Resolution POliCY ... Page 4
Gives Executive Director authority to resolve urgent project

issues

POL-812 TIB Sign POJICY ....coveeiiiiiiiiiiii e Page 5

Gives sign specifications for advertisement of TIB projects

POL-813 Emergent Nature ProJeCts ..............ccooiiiriiiiiiie Page §
Requirements needed in order for TIB to consider a project for
participation as an emergent nature project

POL-814 Subsurface Utility ENGINEEIING ...........ccoiiiiiiiiiiiiier i Page 6
SUE requirements on TIB funded projects

POL-815 Right Of WY .......eiiiiiiie et Page 7
Policy regarding right of way acquisition on TIB funded projects

Delegation of Authority t0 DIF€CIOr ..........cccoiiiiiiiiiii Page 7
Gives Executive Director authority for certain project approvals
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POL-601 Reporting Information to the
Board:

Recognizing that the Board does not
schedule meetings on a monthly basis, the
amount of information to be reviewed at each
Board Meeting is increasing, and in an effort to
make the administration of the Arterial
Improvement Program (AlP), Transportation
Partnership Program (TPP), City Hardship
Assistance Program (CHAP), Small City
Program _ (SCP), _ {(Publie——Frensportation

Jurlsdlctlon Transfer (RJT) process function in
an efficient manner, the Executive Director will
report to the Board as specified below.

Authorization vs. Revenue re »orts}for AP, TPP

TPP, CHAP, SCP, and (& SSM

— A summary of project ac’nons by the Board
and the Executive Director will be included as
an informational item at the board meetings.
The report will include a summary of fund
decreases and increases granted.

Status of delayed TIB projects — A summary of
the delayed projects will be reported to the

Board at the July Board Meeting. A project
review sheet will only be included for projects in
each program needing to be reviewed by the
Board. The projects included will be those that
have significant changes in schedule or
estimated cost.

Bond sale report for the Transportation

Partnership Program — The Executive Director
will report to the Board bond sales in the
Executive Director's Report.

POL-801 Project Cost Increases

In addition to WAC 479-05-240, Procedure
to request an increase in board funds, the
board adopts the following policy relating to the
request for an increase in funds at design
and/or construction phases. The reference point
for all project-matching ratios shall be the

current approved TIB rate as of October 23,
1998, or the project selection date, whichever is
later.

o Project increases greater than 15% or
$750,000 above the original TIB funds at
project selection for urban AIP and TPP
prOJects through Contract Completlon W|II

Qgrovai Pro;ects with excessrve
increases may be required to be
resubmitted for reconsideration in a future
funding cycle.

» Projects that are still pending design
approval, that are not progressing or that
have unrealistic completion dates, i.e., too
far into the future, may be withdrawn.

o The project selection process on urban
funding programs will include an
application project cost estimate prepared
and stamped by a registered engineer.

» For AIP projects selected after July 1,
2001, if Bid Award is not reached within
4-1/2 years of project selection, all
mcrease requests will e

the Board.

e For TPP projects selected after July 1,
2001, if Bid Award is not reached W|th|n

the Board
e CHAP_PSMP, and SCP project cost

mcreases will be rewewed by ((&443
constructron approval on a case-by-case
basis as determined by the executive
director.

Matching ratio for TPP and AIP increases — A
request for an increase in TIB funds may be
made at the construction approval phase. The
request for an increase in TIB funds shall not
exceed the total increase above the total project
cost submitted in the project application/project
design review multiplied by the current TIB
matching ratio. The fund increase approved by
the board may result in a revised TIB matching
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ratio. Any increase in TIB funds may be
adjusted at the construction approval and/or bid
opening phases, a final adjustment may be
made at the completion of the pro;ect No
increase will be approved at the {{gre

design approval phase.

POL-802 Value Engineering Studies

The Board adopts the following policy
regarding Value Engineering (VE) studies. For
urban funding programs, a VE study is required
for all projects exceeding two million dollars in
total cost or any project determined by TIB staff
to warrant a VE study. Pro;ects in the SmaII Clty
Program_ Pedestrian Safety Mobility :
or City Hardship Assistance Program do ot
require a VE study unless TIB staff determines
there is a need for a study. Projects selected
and funded for the construction phase only or
projects that have less than a 20 percent TIB
match in the total eligible project cost may be
exempted from the VE study requirement by the
Executive Director.

If the lead agency requests a waiver from
the VE requirement, the agency shall submit a
VE assessment report to be reviewed by TIB
staff. This report will address the project
characteristics, cost per mile, potential savings
of high cost items, and other considerations
unique to the project. Staff will review the VE
assessment report and, from that review,
develop a recommendation as to whether a VE
study should be performed. The Executive
Director shall have the authority to grant VE
waivers for projects with a total cost not
exceeding five million dollars, except as
provided for above. Projects exceeding five
million dollars will be reviewed and submitted to
the Board for action on the waiver request.

If a VE study is required, an interagency
team will be established and approved by the
TIB Director, under the authority delegated from
the Board.

If a TIB project is a part of a WSDOT facility,
the WSDOT determination regarding the need
for a Value Engineering Study will be accepted
by TIB.

POL-803 Project Audit Implementation
Small city projects will have a desk audit
and, unless questions are found by the TIB staff

that warrants a full audit, no further action will
be taken.

Urban projects may be audited if one or
more of the following situations occur:

1. If the staff of the administration agency is
separated to the point that the accounting
section has little contact with the
engineering section.

2. If the TIB project engineer becomes
knowledgeable of any problems during
the life of the project that would warrant
an audit.

3. If the lead agency requests an audit.

4. If one TIB project is being audited, it may
be appropriate to consider auditing other
TIB projects that the agency has
completed.

5. If past experience has shown an agency
has problems in project administration,
their projects will be audited until the
agency's administrative procedures are
corrected.

6. If the project has a complicated financing
scheme.

TIB projects may be selected for an audit on a
random basis.

POL-804 Prospectus Submittals

The Legislature requires the Board to
allocate funds to projects prior to July 1st of
each year. In order to accurately determine the
amount of funds required for previously
approved projects and to determine the amount
of funds available for new project starts, the
following policy is established:

« On projects the Board has selected for
funding prior to July 1, 2001, the lead
agency shall submit a prospectus for
project approval within 10 months from
the date the Board offered funding or, if
unable to do so, submit a written report to
the Board explaining why the funding
request must be delayed. On projects
selected after July 1, 2001, approval for
initial funding will be given at the time of
selection, and the 10-month rule will not

apply.
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« For projects that are nearing the 10
month limit for initial prospectus submittal,
the Executive Director will contact the
agency in writing to determine when the
agency plans to request prospectus
approval. The Executive Director will
analyze the agency's response and their
past performance and may recommend to
the Board that the offer for project funding
be withdrawn.

o For projects or stages of projects that
have received initial funding and the
development of that portion of the project
appears to be progressing at an
inappropriate rate, the Executive Director
shall request the lead agency to provide
an explanation for the apparent delay in
project development. If the response from
the lead agency reveals that the project is
unjustifiably delayed, the Executive
Director may recommend to the Board
that the funding for this project or stage of
project be withdrawn.

e When the Board reviews a priority array
to offer funding for new projects, the
Board will consider the local agency's
past performance on projects and may
withhold an offer of funding for the project
if, in the Board's opinion, the agency's
performance on a previously authorized
project is unacceptable.

In no case will a project’s funding or offer for
funding be withdrawn without the agency
having an opportunity to appeal to the Board.

POL.-807 Matching Funds for Bridge
Replacement Projects
Small City Program Projects:

Recognizing that the TIB Priority Array
process does not coincide with the funding
process of the Federal Bridge Replacement and
Rehabilitation Program (FBRRP) and the
requirement for 20 percent local matching funds
is often an unexpected, untimely and an
extreme financial burden for small cities, the
board adopts the following policy:

The Board will retain flexibility in the Small City
Program (SCP) to consider funding the local
matching funds for bridge projects. Only the
work necessary for the bridge replacement or
rehabilitation and the approaches is eligible for
reimbursement. To be selected for funding
under the SCP, the project must be selected for
funding under the FBRRP. The Board shall
determine annually the amount of SCP funds to
be made available for bridge projects. The
amount not used for bridge projects under this
policy shall be made available for other SCP
projects.

Transportation Partnerships Program or Arterial

Inventory Program Projects:
The Board adopts the following policy
regarding funding of urban projects in the

FBRRP:
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The Board will accept Bridge Replacement
project applications in the program funding
cycles. The project will be rated against the
other applications submitted for funding and will
compete for TIB funding based on the criteria
for the respective program. If the project is
selected, the local agency will be required to
fund a minimum of twenty percent of the
required match for Federal Bridge Replacement
funds; the remainder of the required local match
will be fundabie by TIB.

POL-808 Sidewalks

Recognizing the importance of sidewalks in
the overall transportation plan, sidewalks are
required on both sides of the roadway of all
urban projects. Projects in the Pedestrian
Safety and Mobility Program will only require
sidewalks as specified in the project application.

Sidewalks are required on one side only on
small city projects, except in areas where
pedestrian traffic will be higher. Examples of
higher pedestrian traffic areas are business
districts and schools. The agency will be
encouraged to construct sidewalks on both
sides in these areas. Small city projects in the
rehabilitation portion of the program may be
exempt from the sidewalk requirement.

Sidewalks shall be a minimum of five feet in
width, clear of any obstructions, and shall meet
the requirements of the Americans with
Disabilities Act. The maximum sidewalk width
eligible for participation is eight feet, unless
existing adjacent sidewalks are wider. Existing
sidewalks may be utilized to satisfy the
requirements of this policy.

POL-810 TiB Mitigation Policy

The purpose of this policy is to allow
mitigation costs to be reimbursed with TIB
funds and to limit the impact of the cost of
excessive mitigation or other unusual project
features.

The lead agency will be required to identify
any mitigation item(s) and its cost(s) at the
application phase of the project. The lead
agency shall certify that mitigation items do not
exceed state and federal requirements as
applicable.

Mitigation items may include:

Sound walls/berms: Sound walls/berms are
eligible for reimbursement up to 50% of the
construction costs of the walls/berms if the
following conditions are met:

1. The need for sound walls/berms are
substantiated by project parameters and
verified by noise level studies using
current state or federal standards.

2. The local agency has formally adopted
policies regarding sound walls/berms
and has implemented it on all
transportation projects.

Wetland Mitigation: Mitigation work that is in
excess of that which is required by state or
federal requirements is not eligible for TIB
funding.

Hazardous Material Cleanup: Super fund sites
are not eligible for TIB funds, other sites may be

reviewed on a case-by-case basis.

Complex Bridges: Project costs for bridge
designs exceeding the most cost effective
design are not eligible for TIB funds.

Earthquake design: Additional costs for bridges
designed to withstand higher magnitude
earthquakes than is required by state or federal
requirements are not eligible for TIB funds.

Other unusual project features: Other project
features as determined by the TIB staff to be of

excessive costs will be reviewed by the TIB
increase subcommittee for recommendation to
the Board prior to their action on the project.

Project elements of landscaping and utility
undergrounding and their costs are subject to
the rules and guidelines for landscaping and not
this policy. Other items that may be included in
landscaping costs are:

Ornamental Lighting: Extra cost over the cost
for standard roadway lighting poles and fixtures
are eligible for TIB funding.

Art Work: All costs for art or unusual
architectural features or treatments are
considered part of landscaping (e.g. an
aesthetic amenity). All art must be on the
project site to be eligible for TIB funding.

POL-811 Urgent Project Issue Resolution
Policy

Page 87




Recognizing that the Board does not
schedule meetings on a monthly basis or the
possibility of meeting cancellations and in an
effort to make the administration of the TIB
Programs function in an efficient manner, the
Executive Director will resolve urgent project
issues in accordance with the following
procedure. The TIB Chair is delegated approval
authority as specified below.

1. Project issues are defined as aspects of
a project that require Board review and
approval (cost increase, scope change,
sidewalk deviation, deviation from
minimum standards, etc.). A project
issue becomes urgent when waiting for
the next scheduled board meeting would
cause undue delay in the development
of the project, project cost increases,
missing a construction season, losing a
time constrained local funding source(s),
or other similar detrimental effects as
determined by the Executive Director.

2. The Executive Director will schedule a
special meeting, which may be by a

hone [~ nference call, with the

) executive commlttee

;ss&e)). he partlmpa ion of a majonty of
the respective committee members,
including the Committee Chair or a
designated alternate, shall constitute a
quorum. The meeting shall include the
appropriate TIB staff and local agency
representatives and shall be conducted
in @ manner S|m||ar to a («

scheduled board meetlng The local
agency shall be permitted to proceed
with project development consistent with
the Committee’s recommendation(s) as
of the date of the TIB Chair's
concurrence.

The Committee finding(s) will be reported to
the Board in the TIB Chair's report at the next
regularly scheduled meeting.

POL-812 TIB Sign Policy

The purpose of this policy is to identify to
the public, projects which are funded in part
with motor vehicle fuel tax or motor vehicle

excise tax funds administered by the
Transportation Improvement Board.

Transportation improvement projects funded
by the Transportation Improvement Board shall
include a suitable project sign which includes as
a minimum the following information:

e The name of the project
+ The lead agency name

o The funding partners, and the funding
provided by each partner

The sign shall be at least 4 feet by 8 feet in
size, and shall be mounted near the beginning
of the project. The funding sources and
amounts shall be listed in 2-inch or larger
lettering. If logos are used to identify funding
partners, the logos shall be at least 4 inches in
height.

The TIB funds shall be ldentlfled as “State
Fuel Tax" ((‘ 2SH otor-Vehicle-Exeise-Fax

|f the Iead agency has a standard sign
design for its capital improvement projects, it
may be used as long as the TIB funding
information is provided.

POL-813 Emergent Nature Projects

An eligible agency may request the
Transportation Improvement Board to consider
a project for participation in the TIB’s current
approved funding program as an emergent
nature project pursuant to the provisions of
RCW 47.26.080 and RCW 47.26.084.
Applications must be submitted on those forms
provided by the Board during the last approved
funding program.

A project will be considered by the Board
under this rule when the need for the project
has arisen unexpectedly because of new
developments in the area since the local
agency prepared its current six-year
construction program and when the local
agency can clearly demonstrate that this need
could not have been anticipated at the time that
program was developed.

The local agency shall present evidence to
the Board concerning the emergent nature of
the project and must demonstrate:
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1. there has been a significant change in
the location or development of traffic
generators in the area of the project;
and

2. the work proposed to be performed in
the project is necessary to avoid or
reduce serious traffic congestion in the
area of the project in the near future;
and

3. the significant increase in the need for
the project defined in the project
prospectus could not have been
reasonably anticipated at the time the
local agency'’s six-year construction
program was prepared and submitted;

provided however, if the Board determines
that the project is a significant component of the
State’s transportation system, the Board may
waive any of the foregoing requirements.

Each application shall be accompanied by
the most current available data relating to the
priority rating factors specified by the Board.
The Board shall evaluate projects proposed as
emergent nature projects in relation to the
priority array of projects developed during the
last funding program. No project shall be
considered for approval unless its priority is
sufficiently high that the project would have
been included in the Board’s approved funding
cycle if it had been available for rating at that
time.

No project will be approved for participation
as an emergent nature project if the funding of
that project would adversely affect the
construction of projects previously approved for
participation by the Board. The Transportation
improvement Board shall consider emergent
nature projects at its regularly scheduled
meetings, at which time the submitting agency
will be given the opportunity to make a
presentation.

POL-814 Subsurface Utility Engineering

The Board adopts the following policy
regarding Subsurface Utility Engineering (SUE)
on TIB funded projects:

e All TIB projects with an estimated
construction cost greater than $500,000
are encouraged to utilize SUE. This

policy will not affect phases of projects
with an advertisement date prior to
February 1, 2001. The SUE activities
normally will continue through the life of
the project from pre-design through
construction.

o The TIB will establish a roster of SUE
consultants that local agencies may use
to perform SUE activities on their project.
The local agency may also advertise for
SUE services using their own request for

y
determination of the quality level of SUE
to be used on the project. The lead
agency may use a SUE consuitant to
determine if certain areas of the project
require a utility information quality level of
A or B (QL-A or QL-B) on underground
utility location. If the lead agency decides
to include SUE QL-A and/or QL-B for their
project, the results of this determination
shall be forwarded to the TIB for review
and approval. Lead agencies shall refer to
the latest FHWA publication on
Subsurface Utility Engineering as a
reference source for SUE procedures,
consultant qualifications, and a sample
request for services and consultant
agreement.

o Some of the work involved in SUE is part
of the normal design of all projects. The
work involved for QL-A and QL-B shall be
classified as a special study, for TIB
purposes, and will be outside of the TIB
limits on the percentage of engineering
cost on projects. However, a request
must be submitted to the Executive
Director for approval for the portion of the
work that is considered special study.

For those projects where the lead agency
has submitted a request for approval of QL-A or
QL-B or for those projects where the Executive
Director has assigned a SUE consultant and
approval is pending as of the date of this policy
revision, the local share of the match for the
work involved for QL-A and QL-B will be
reduced by fifty percent. The SUE work
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involved ({te)) furnishing QL-D and QL-C shall
be considered to be part of the normal design
cost for the project.

Within 90 days following completion of any
project using SUE, the lead agency shall submit
a completed questionnaire to the TIB
documenting the SUE cost and a description of
savings on the project. The questionnaire form
will be provided by TIB.

POL-815 Right of Way

The Board adopts the following policy
regarding Right-of-Way acquisition on TIB
funded projects: '

1. TIB funds derived from Motor Vehicle
Fuel Taxes may be used only for
roadway purposes under the 18th
Amendment to the Washington State
Constitution.

2. Right-of-way shall be acquired in
accordance with RCW Chapter 8.26 and
WAC Chapter 468-100, “Uniform
Relocation Assistance and Real
Property Acquisition.”

3. Right-of-way acquisition costs incurred
after Design Approval are eligible
project costs for reimbursement by TIB.

4. Right-of-way acquisition should be
completed and certified at the time of
Construction Prospectus Approval. If all
right-of-way cannot be certified at this
time, the local agency must have
“Possession and Use” agreements for
the remaining parcels. Eligible costs of
these parcels will be limited to the final
settlement amount for just
compensation, or, if a condemnation
action is filed and the matter proceeds
to trial, the lesser of the pre-trial
statement of just compensation as
provided in RCW 8.25.010 or the court
determined amount. The total amount
of right-of-way costs eligible for
reimbursement on all parcels within the
project shall not exceed the amount set
forth for right-of-way costs in the
Construction Prospectus.

5. Property acquired as an uneconomic
remnant as defined by WAC Chapter
468-100, “Uniform Relocation
Assistance and Real Property
Acquisition,” may be taken as right-of-
way or as fee title. The remnant parcel
shall not be eligible for reimbursement
by TIB. The value of the remnant parcel
shall be considered to be the same
square foot value as the entire
purchase.

6. When the balance of a parcel beyond
the amount of property required for the
proposed roadway improvement is
purchased, and that remaining parcel is
not considered an uneconomic remnant,
then the ownership must be taken as
fee title. The cost of the balance parcel
is not eligible for reimbursement by TIB.
The value of the balance parcel shall be
established by a formal “after
construction” appraisal. This value shall
be deducted from the total cost of the
entire right-of-way plus fee title
purchase with the remaining cost being
eligible for reimbursement by TiB.

7. For projects with donated right-of-way
which will be counted as part of the local
match, the value of the donated right-of-
way shall be determined by a “fair
market value” appraisal with the date of
valuation being the date of the donation.

8. Inthe event a project does not proceed
to construction, all TIB funds expended
for the purchase of right-of-way shall be
refunded to the TIB in accordance with
WAC 479-05-160. The Board may
provide a time period for compliance
with this requirement upon written
request of the local agency.

Delegation of Authority to the Director

Recognizing that the Board does not
schedule meetings on a monthly basis the
amount of information to be reviewed at each
Board Meeting is increasing, and in an effort to
make the administration of the Board function in
an efficient manner, the Board has delegated to
the Executive Director certain approvals as
specified below.
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Common items for all programs are:

Identification and consideration of reducing TIB
funds - The Director is given authority to reduce

TIB funds identified as being surplus.

Consideration of fund shifts — The Director is
given authority to move TIB authorized or
reserved funds between funding phases/stages
on projects where it is in the best interest of the
lead agency and TIB to facilitate timely
completion of the project. Fund shifts will only
be approved if the agency can give TIB
assurance that the funds will be replaced by
other sources to ensure completion of the
project. When a fund shift is approved, the lead
agency must be prepared to reimburse the TIB
if the project is not completed.

Establishment and approval of Value
Engineering (VE) Study interagency teams -

The Director is given authority to establish and
approve VE study teams.

Authorization to approve Subsurface Utility
Engineering (SUE) deviations — The Director is

given authority to approve deviations from the
SUE policy (Policy No. POL-814) where
substantial compliance with the intent of the
policy has been met.

Sidewalk deviation authority - The Director is

given authority to approve the following types of
sidewalk deviation requests:

1. Deviation on both sides of sections of a
project which are motor vehicle ramps
connecting to a WSDOT limited access
route.

Deviation on the one side of sections of
a project which is a frontage road
immediately adjacent to a limited access
route.

Deviation on the one side of sections of
a project which are immediately
adjacent to a railroad track or other
facility which is considered a danger to
pedestrians.

Deviation on both sides of a designated
limited access facility, if: (1) route is
signed for pedestrian prohibition, and (2)
pedestrian facilities are provided on
immediately adjacent paraliel routes on
both sides of the limited access facility
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for the full length of the requested
sidewalk deviation.

Other sidewalk deviation requests shall be
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~and)) d to

Federal Fund Swap - The Executive Director is
given authority to replace federal funds with
state funds on TIB projects. In some projects,
the use of federal funds may be the only nexus
that requires compliance with more complicated
federal project requirements. If federal funds
can be “swapped” for state TIB funds without
marginal cost, these projects may proceed
under the less complex state requirements in
the areas of environmental documentation and
financial record keeping. Projects that swap
funds will be reported to the Board as part of
the Project Actions Report.

Specific requirements for each program are:

Arterial Improvement Program:
Apportionment of interest and fuel tax
revenues - The Executive Director is
given authority to apportion AIP
revenues on a quarterly basis.

Funding consideration for AIP projects

on the approved priority array - The
Executive Director is given authority to

authorize project funding if there has
been no change in project scope and an
increase in AIP funds, if required, is less
than fifteen percent or $750,000,
through Contract Completion. All other
projects will be presented to the Board
for their review and approval.

Transportation Partnership Program:

Funding consideration for TPP projects

on the approved priority array - The
Executive Director is given authority to

authorize project funding if there has
been no change in project scope and an
increase in TPP funds, if required, is
less than fifteen percent or $750,000
through Contract Completion. All other
projects will be presented to the Board
for their review and approval.

Bond sale authorization - The Executive
Director is given authority to request the
State Treasurer to sell bonds as needed
to support the Transportation

suB;hitte
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improvement Account. This authority
shall be reviewed by the Board annually.

City Hardship Assistance Program:

« Funding consideration for CHAP

projects on the approved priority array -
The Executive Director is given authority

to authorize project funding if there has
been no change in project scope and
any increase in CHAP funds, if required,
is less than $50,000, or an aggregate
total of $75,000 at construction phase
approval. All other projects will be
presented to the Board for their review
and approval.

Small City Program
o Funding consideration for SCP projects

on the approved priority array - The
Executive Director is given authority to
authorize project funding if there has
been no change in project scope and
any increase in SCP funds, if required,
of up to $125,000 through Contract
Completion. All other projects will be
presented to the Board for their review
and approval.

« Approval of exceptions to the twenty-five

percent engineering limit — The Director
is given authority to consider and

approve eligible engineering costs for
Smail City Program (SCP) and Small
City Pedestrian Safety and Mobility
(SCP/PSMP) projects as follows:
construction contract amount up to
$50,000 ~ 36.0%, contract amount
$100,000 — 33.0%, contract amount
$300,000 — 28.0%, contract amount
$500,000 — 25.0%. Eligible engineering
costs between the above values shall be
interpolated.

Small City Pedestrian Safety and Mobility
Program
e Funding consideration for Small City

Pedestrian Safety and Mobility Program
(SC/PSMP) projects on the approved
priority array — The Executive Director is
given authority to authorize project
funding if there has been no change in
project scope and an increase in
SC/PSMP funds, if required, is less than
fifteen percent (15%) through Contract

Completion. All other projects will be
presented to the Board for their review
and approval.

Delegation of authority to approve Subsurface
Utility Engineering deviations approved by
Board Motion on October 13, 2000. GMH

Delegation of authority to approve Small City
Program and Small City Progranv/ Pedestrian
Safety and Mobility Program design and
construction engineering in excess of 25.0%
approved by Board Motion on May 25, 2001.
GMH

Change in Administrative Increases on AIP and
TPP projects to 15% through Contract
Completion approved by Board Motion
September 28, 2001. RWM

Authorize the Executive Director to replace
federal funds with TIB funds. Presented to the
Board on January 25, 2002. RFS

Delegation of authority to approve a project
increase in SCP funds up to $125,000 of the
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original application amount. Approved by
Board Motion on January 24, 2003. RFS

Delegation of authority to approve a project
increase in SC/PSMP funds up to 15% of the
original application amount. Approved by
Board Motion on March 28, 2003. RFS
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